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I INTRODUCTION 

I.1 Project Background and Description 

1. The Climate Change and Disaster-Resilient Water Resources Sector Project (Project), 

financed by Asian Development Bank (ADB), is identified as priority project of adaptation 

to climate change in the Strategic Program of the Kyrgyz Republic on adaptation to 

climate change as of 2017. The project became effective on 22 August 2019.  

2. This project will increase resilience to the impacts of climate change and disasters in 

water management through the modernization and efficient maintenance of infrastructure 

facilities. The project interventions will be both structural (civil works and equipment 

procurement) and non-structural (capacity building measures and demonstration 

activities). The interventions will be focused in the Ferghana Valley in the southwest of 

the country and the Chui River Basin in the north of the country, which are vulnerable to 

flooding, landslides (including mudflows), and drought risks that are likely to be 

exacerbated by climate change.  

3. Major Project goal: Increase the resilience of water infrastructure to climate change and 

disasters and improve the level of water availability for agriculture. 

4. The project has the following three outputs: 

- Output 1: Irrigation infrastructure protected and modernized The project will ensure 

protection and modernization of irrigation systems to improve the productivity and 

disaster-resilience of about 20,000 hectares of irrigated land. The project will 

implement modernization and construction of the main canals and low-level (on-farm) 

canals and related infrastructure such as mudflow protection structures, as well as 

control structures and diversion canals. Joint planning, design and management 

process involving SAWR, WUAs and other key stakeholders to ensure equitable and 

sustainable project outcomes 

- Output 2: Improved Irrigation System and Agricultural Land Management The project 

will strengthen management and O&M of target irrigation systems, including practical 

drought and climate risk management, to ensure the sustainability of the investment 

benefits. In conjunction with output 1, under the participatory planning process, the 

project will (i) reorganize and strengthen the institutional capacity of WUAs and WUA 

subgroups for more effective organization; and (ii) build the capacity of the SAWR 

representatives, WUA and WUA subgroup representatives, and farmers on effective 

and resilient irrigation system management, water use, and agronomy. WUA on-farm 

water management and agricultural management plans will be developed, including 

irrigation scheduling, cropping patterns, and cultural methods, and will be supported 

with capacity building (including for women), such as comparative field trials and 

farmer field days. 

- Output 3: National Disaster Risk Management Capacity Improved The project will 

support capacity building and upgrade equipment for national disaster risk 

management in the water resources sector. Heavy machinery and specialist 

equipment for preventive and rehabilitation works will be purchased and installed in 

the Northern and Southern Emergency Response Centers of the MoES. This will be 

accompanied by enhancement of the Centers’ asset management and capacity 
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building on disaster risk management, including project planning. Hydrological posts 

for KyrgyzHydromet will be installed in about 20 sites in the project’s target areas and 

an information system for enhanced data collection, processing, and flood warning 

will be pilot tested for improved efficiency and accuracy. 

5. The State Agency for Water Resources under the GKR (SAWR) and the Ministry of 

Emergency Situations under the GKR (MoES) are executing agencies (EA). SAWR is 

responsible for implementation of Outputs 1 and 2, and MoES - for implementation of 

Output 3, while the newly established Project Implementation Unit (PIU) within the 

SAWR will implement the operational management of the project.  The Joint Venture 

Temelsu International Engineering Service Inc., Turkey and Mott MacDonald Ltd., 

United Kingdom has been mobilized and performing its task as the Project  

Implementation Consultant (PIC) since January 2020.  

I.2 Scope and Objectives of Social Safeguards Monitoring 

6. To ensure the implementation of the project in compliance with the requirements of ADB 

Safeguards Policy Statement, 2009 (SPS), a social safeguards monitoring is carried out 

by the PIU assisted by PIC.  

7. Objectives of the Social Safeguard Monitoring: 

i. supervise implementation of the project activities in accordance with SPS; 

ii. ensure that the project subprojects and/or civil works screened, and involuntary 

resettlement category A projects have been avoided;  

iii. ensure that LAR impact minimization exercise is conducted during the detailed design 

development; 

iv. assess the adequacy of compensations, support and rehabilitation measures for 

social development1; 

v. identify problems or potential problems; 

vi. identify methods of immediate/prompt response to mitigate problems or potential 

problems; 

vii. ensure acting GRM and that the complaints, if any, are resolved timely and efficiently;  

viii. compliance with SPS requirement that no construction works started  prior to the 

implementation of  LARP and without ADB approval of the LARP compliance report. 

8. This report provides detailed information on the semi-annual monitoring on social 

safeguards and covers the period from January to June 2020. 

I.3 Involuntary resettlement Subproject categorization 

9. The project is classified as category B for involuntary resettlement impacts. The draft 

Land Acquisition and Resettlement Plan (LARP)2 has been prepared for the core 

subproject Pravaya Vetka to ensure that resettlement activities will be carried out in 

accordance with Kyrgyz applicable laws and regulations and ADB SPS (2009). Draft 

LARP is subject to update based on detailed engineering design. 

 
1 LARP implementation monitoring objectives and indicators are specifically defined in draft LARP and LARF 
2 https://www.adb.org/projects/51081-002/main#project-documents 

https://www.adb.org/projects/51081-002/main#project-documents
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10. Since this project will employ sector loan modality, Land Acquisition and Resettlement 

Framework (LARF)3 has been prepared to guide the EAs to conduct screening, 

assessment, institutional arrangements, and processes to be followed for subsequent 

subprojects to be selected during project implementation. For all civil works sites, DWR 

and MOES through the PIU will ensure that all requirements prescribed in the LARF will 

be complied with during preparation of relevant safeguard documents and 

implementation.  

11. The LARF covers expected civil works under the Output 1 - Protection and modernization 

of irrigation infrastructure and Output 3 - Improving the capacity of national disaster risk 

management. 

12. All the subprojects and/or civil works proposed under the project will be screened by PIU 

for LAR impacts and will exclude the sub-projects and/or civil works which have 

significant land acquisition and involuntary resettlement impacts (IR Category A 

equivalent). Only category B (avoiding land acquisition and minimizing resettlement 

impact) or category C subprojects and civil works sites to be selected by EAs during 

project implementation 

 
3 https://www.adb.org/projects/51081-002/main#project-documents 

 

https://www.adb.org/projects/51081-002/main#project-documents
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II SOCIAL SAFEGUARDS MONITORING 

II.1 Project Implementation Status and Social Safeguards Implications 

13. Within the implementation of Outcome 1, Subprojects were selected according to the 

eligibility criteria at the stage of additional subproject selection. In addition to the Pravaya 

Vetka subproject selected during the project preparation stage. Three subprojects have 

been selected during the reporting period. The background of the process and the 

rationale are given in the Project Implementation Progress Report for I Quarter 2020, 

Annex 2. Feasibility studies are in progress. The feasibility and design works has been 

carried out by subconsultant GEOCONSULT ltd. since 14/01/2020. 

Pravaya Vetka Subproject 

14. The "Pravaya vetka" representative subproject is located in the Bazar-Korgon and 

Nooken Rayons of Jalal-Abad Oblast. Pravaya Vetka off-farm canal was commissioned 

in 1954. It is fed from the Kara-Unkur River. The canal total length is 20.1 km. The design 

capacity is 18.0 m3/sec. The irrigated area is 10,222 hectares. The pilot representative 

"Pravaya Vetka" subproject (2018) was selected and developed at the PTA stage4. Detail 

design for Pravaya Vetka is under progress. It is planned to finalize design works by end 

of August 2020. Then the design shall pass through state examination for approval. 

Submission to ADB for review is planned for the first decade of September 2020. 

ii) Saparbaev Subproject 

15. The Saparbaev canal is located in the Nookat Rayon of Osh Oblast. It is proposed to 

include two canals, i.e. Saparbaev-1 and Saparbaev-2 in the Subproject. Both canals do 

not belong to any transboundary systems. Saparbaev-1 Canal was commissioned in 

1972 and gets water from Nayman Canal located to the east of the network.  Saparbaev-

1 Canal Key Data: 1. Canal Total Length - 8.45 km; 2. Command area - 2,333 ha; 3. 

Concrete lining length 8.45 km; 4. Original Design capacity - 8.0 m3/s; 5. Present Design 

capacity - 6.4 m3/s. Feasibility study will be started in 01/July/2020 is expected to be 

finalized in 20/November/2020 and detailed design developed/approved in 30/June/2021.  

iii) Kojo-Kaiyr Subproject 

16. Kojo-Kaiyr Canal is located in the Kadamjay Rayon of Batken Oblast. The Canal was 

commissioned in 1965.  Kojo-Kaiyr Canal Key Data: 1. Canal Total Length - 31 km. 2. 

Irrigated area - 6,300 hectares, design capacity - 9.0 m3/s, actual capacity - 7.5 m3/s. 

Feasibility study startedin 01/May/2020 is expected to be finalized in 30/September/2020 

and detailed design developed/approved in 30/April/2021. 

iv) Osmon Subproject 

17. The canal is located in the Chui Rayon (district) of the Chui Oblast and built in 1937. The 

length of the Osmon off-farm canal is 22.6 km including concrete-lined canal - 3.37 km 

and in the earthen channel - 19.23 km. The Osmon off-farm Canal takes water from: 

Obvodnoy Chui Canal 2 (OChK-2) with a flow rate = 7 m3/s, as well as from the East Big 

Chui Canal (VBChK) system = 4.5 m3/s (at HM138+1 =138+40 m3/s, at HM170+2 = 

170+40 m3/s, at HM200+00 = 200+00 m3/s). The total water intake into the Osmon off-

 
4 https://www.adb.org/projects/51081-002/main#project-documents 

https://www.adb.org/projects/51081-002/main#project-documents
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farm canal is 11.5 m3/s. Feasibility study is expected to be started in 01/February/2021 is 

expected to be finalized in 30/May/2021 and detailed design developed/approved in 

30/November/2021.  

18. A draft TOR (terms of reference) for development of design and estimate documentation 

(DED) for the construction of hydrological posts (bridges and cradle crossings) and 

service and residential units for the Agency for hydrometeorology under MoES of KR was 

prepared. The selection process of company for development of DED will be done after 

the arrival of hydromet specialist Nurullah Sezen to inspect the construction sites and to 

provide recommendations on the location of the hydrological posts (crossings and still 

wells) and equipment for hydrological posts. 

19. ADB‘s approval was received on June 17, 2020 for the final list of 20 observation stations 

(hydrological posts) for upgrading and construction. A list of Hydroposts are given at the 

Appendix I. 

II.2 Screening for potential LAR impacts and impact assessment  

20. During the reporting period in June 2020 PIU and PIC safeguards staff visited three 

subprojects with the purpose of LAR impacts screening and detailed impact assessment. 

The field visits to the selected subprojects and hydroposts to screen them for LAR 

impacts (if any) were initially planned for Q2 2020 and postponed due to Covid-19 

restrictions. The screening was done based on Involuntary Resettlement Impact 

Checklist included into the draft LARP and updated with minor additions agreed with ADB 

(see Appendix IV Screening Checklist). 

i) Pravaya Vetka Subproject 

21. The subproject’s category is classified as B for involuntary resettlement; draft 

Resettlement and Land Acquisition Plan (LARP) for it was developed in June 2018. See 

Figure 1 for Pravaya Vetka Сanal Rehabilitation scheme. 
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Figure 1. Pravaya Vetka Сanal Rehabilitation scheme 

22. Detailed Impact Assessment (DIA) for the Pravaya Vetka pilot representative project that 

was conducted during the PTA phase identified 2 affected households with a total of 12 

members. According to official statements of Kenesh AO and Bazar-Korgon RVK, the 

affected land plots are state lands designated as a water protection zone, which were 

used by 2 affected households for agriculture purposes. Therefore, during the LARP 

drafting, the amount of compensation was calculated based on the value of affected 

assets located on these lands and is included in the project budget. No household was 

identified with severe impacts due to implementation of the main subproject and no 

household does belong to vulnerable groups. 

23. On 2nd of June 2020 visited for consultation with AP and on June 5th met with the head of 

Kenesh AO. Involuntary Resettlement Impact Checklist was used for Pravaya Vetka too, 

filled in and attached to this SSMR (Appendix IV)  Additional investigations did not reveal 

any intrusion into the boundaries of the project area (Appendix II), and as of 

02/June/2020 the number of affected households and individuals remains the same 

(2AHs).  

24. On 16 March 2020, the local administration  sent a written notification to the affected 

household No. 1, represented by S. Ismailova, that design work was planned, and she 

was not allowed to plant crops. But at the time of the visit (June 4, 2020), the affected 

area was planted with rice. Just a statement of fact, revealed during the visit and received 

from the Kenesh AO (LSG), within the limits of their competence, in accordance with the 

law "On Local Self-Government", they can independently decide matters of local 

importance. According to draft LARP (June 2018) Mrs. Satybush Ismailova (and her 

family) was considered AP due in 2015 LSG had given a land plot for 

development/planting with a period of 5 years. Since this period expires in 2020 and she 
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will be able to collect harvest before construction starts. A precise date will be provided 

after public consultation to be held in late September – early October 2020. 

25. The similar written notification from the local administration was not sent to affected 

household No. 2 - Zh. Sadirov, therefore a written request was sent to the Kenesh AO, to 

re-confirm official status of the affected land plot of Zh. Sadirov.5. PIU sent a written 

request to LSG  on June 24th 2020 and LSG  responded with a letter on June 30th 2020 

accompanied with documents of entitlement for the land plot. Nevertheless, those papers 

were issued with significant violations of legislation and should not be considered 

statutory. Moreover, later it was found out that these papers were not recorded in state 

registry as it is required.   

26. In the light of the above-mentioned cases, it was remined by ADB and accepted by PIU, 

that the final DMS date shall be served as a basis for establishment and public disclosure 

of cut-off date for the subproject. Any person, regardless of legal rights towards the land, 

who will be identified on the time of DMS during the LARP update, is eligible for 

compensation as per LARF and SPS principles. For planned SS actions see Action Plan 

given at Appendix V. 

ii) Saparbaev Subproject 

27.  Based on the preliminary draft feasibility study, the irrigation system diagnostics and the 

proposed modernization options, it was concluded in June 2020, based on the 

Involuntary Resettlement Impact Checklist (see Appendix IV Screening Checklists), that 

no impact is expected with respect to land acquisition.  Socio-economic gender 

disaggregated data was collected for the feasibility study. See Figure 2 for Saparbaev 

aerial image obtained from Google Earth. 

 

Figure 2. Saparbaev Canal aerial image 

 
5 PIU made this request. 
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iii) Kojo-Khaiyr Subproject 

28. Based on the preliminary draft feasibility study, the irrigation system diagnostics and the 

proposed modernization options, and screening conducted it was concluded in June 

2020, based on the Involuntary Resettlement Impact Checklist (see Appendix IV 

Screening Checklists), that no impact is expected with respect to land acquisition . Socio-

economic gender disaggregated data was collected for the feasibility study. See Figure 3 

for Kojo-Khaiyr aerial image obtained from Google Earth. 

 

Figure 3. Kojo-Khaiyr aerial image. Source Google Earth 

iv) Osmon Subproject  

29. Activities have not yet started. Screening is planned for the third quarter 2020. 

30. The LAR screening results are consolidated in the table below. 

Table 1. LAR screening results for the subprojects 

# 
Subproject 

name 

Total 

area/canal 

length 

screened 

Potential 

LAR 

impacts 

IR category 

expected 
Notes 

1 Pravaya Vetka 4.7 km 2 APs B 

Detailed Impact 

Assessment was 

conducted during 

PPTA stage. To be 
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updated based on 

detailed design. 

2 Saparbaev 

Saparbaev 1 

(8.45 km) 

Saparbaev 

(20.44 km) 

No impact 

expected 
C 

 

3 
Kojo-Khaiyr 

Subproject 
31.0 km 

No impact 

expected 
C 

 

4 
Osmon 

Subproject 
- - - 

Screening is  

planned for the 3Q 

2020  

 

II.3 Social safeguards actions planning and institutional arrangements 

31. Draft LARP for the representative Pravaya Vetka project will be updated after the 

completion of the detailed design and clarification of status of the affected land plot of Mr. 

Zh. Sadirov. See Appendix V for action plan for SS actions. 

32. The general institutional arrangements for updating/approving LARP is given in the table 

2 and the details on tentative action plan for all project activities with responsible 

authorities is given in the conclusion and Appendix V. 

Table 2. Institutional arrangements for updating/approving LARP 

   

PIC Updating LARP, submission to PIU  

SAWR/PIU LARP Approval and Submission to ADB and GKR  

ADB Review/approval of LARP 

ADB’s webpage publication 

 

MF KR, MJ KR Review/approval  

GKR Review/approval  
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III GRIEVANCE REDRESS MECHANISM  

III.1 Grievance Redress Mechanism (GRM)  

33. In order to facilitate the smooth implementation of the project, facilitate the development 

process at the local level, while maintaining transparency as well as to establish 

accountability to the affected people and handle, record, screen, process, track and reply 

the complains about the social, environmental and other safeguard related complaints, 

the project Grievance Redress Mechanism is under establishment. 

34. The mechanism will consist of grievance resolution of two levels: Grievance Redress 

Group (GRG) at Ayil Okmoti (Village) level and final one will be a GRG at the subproject 

level. The GGRs will function for the duration of both LARP and project implementation. 

35. The GRM covers issues related to social, environmental, and other safeguard issues 

under the ADB safeguard covenants and Kyrgyz laws. 

36. In order to provide all stakeholders directly involved in the implementation of subprojects 

with a platform for monitoring, reviewing, discussing and making decisions on issues 

related to the implementation of subprojects for each specific subproject, Subproject 

Coordinating Committees (SCC) are established. SCC is a deliberative and consultative 

board for a subproject, whose decisions are advisory in nature, will be act as central level 

GRG at the subproject level. 

37. The composition of SCC may vary, depending on the specifics of the subproject, but 

generally they will include nominated members from: BWRM / RWRM (Regional and 

District Water Authorities); local self-governments (LSG); WUA; PIU; and other interested 

governmental and non-governmental institutions. 

38. SSC oversees activities and stakeholders at the subproject and the irrigation system 

level. The main functions of SCC include, but are not limited to the following: 

1) Support implementation and monitoring of the subproject activities and progress 

reporting. 

2) Review, discuss and approve the Joint Irrigation Management Plan prepared and 

agreed between the RWRM and WUA. 

3) Consider conflicts and disputes between stakeholders involved in the subproject 

implementation. 

III.2 Local Focal Point  

39. Any complaint related to social, environmental, and other safeguard issues will be 

received by a local coordinator as a Local Focal Point (LC/LFP). For every Aiyl Okmotu of 

a sub-project a LC/LFP will be appointed prior to the commencement of the project. 

LC/LFP will be responsible for the complaints handling process. LC/LFP is expected 

aware of context, facts, and system. 

40. LC/LFP will be oriented about the handling, recording, screening, processing, tracking, 

and replying the complains. LC/LFP will be supplied with brochures, pamphlets, or 

electronic based information, should be made readily available to complainants and other 

relevant interested parties. Such information should be provided in clear language and so 
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far as is reasonable, in formats accessible to all, so that no complainants are 

disadvantaged. 

III.3 Grievance Resolution Process   

41. The complaints and grievances from the APs will be addressed through the procedure 

described in Table 4 and Figure 4 further illustrates it. Thus, this GRM process, subject to 

all complaints handling procedures in accordance with the legislative and regulatory 

requirements of the Kyrgyz Republic, may take from 3 to 40 days.  

 

Figure 4. Grievance Redress Procedure 
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Step 3: from 15 up to 30 days 

Step 1: 3 days 

Local Coordinator / Local 
Focal Point (LC/LFP) 

Negotiation   
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Complaint Settled 

GRG / Sub-project 
Coordination Committee 
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Inform 
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No 

No 

No 
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Table 3. Grievance Redress Procedure 

Step  Action 

Level  

Process  Timeline  

1  Resolution 

by LC/LFP  

At initial stage, the LC/LFP will give hearing to the aggrieved person 

or complaint and try to give acceptable solutions. If an aggrieved 

person or complaint is not satisfied with the solutions, then the 

complaint will lodge grievances in written to the local GRG.   

3 days  

2 Resolution 

at local level 

GRG  

After receiving and screening the complaint, LC/LFP will direct the 

complaint to the local GRG  

7 days 

3 Resolution 

at subproject 

level by 

GRG (SCC) 

After receiving written complaint, LC/LFP will review and prepare a 

Case File for GRG (SCC) hearing and resolution. A formal hearing will 

be held with the GRG (SCC) on a date fixed by the LC/LFP in 

consultation with the aggrieved person. On the date of hearing, the 

aggrieved person will appear before the GRG and present proofs in 

support of his/her claim. LC/LFP will note down the statements of the 

complainant and document all proofs. The decision from majority of 

the members will be considered final from the GRG and will be issued 

by the LC/LFP and signed by other members of the GRG. The case 

record will be updated, and the decision will be communicated to the 

aggrieved person by the LC/LFP within 7 days. 

15-30 

days  
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IV PUBLIC CONSULTATIONS AND PARTICIPATION 

42. PIU Safeguards Specialist, PIC Gender and Social Development Specialist visited the 

sites of the Pravaya Vetka, Saparbaev and Kojo-Kaiyr Subprojects in period June 1-5, 

2020. The report with findings was attached in Appendix III as “Minutes of meeting with 

the Project Affected Persons (APs)”. 

43. Goal: Subproject review for compliance with the (ADB) Safeguards Policy Statement. 

During the visit, the following tasks were solved: 

i. Information to local stakeholders regarding the requirements of the (ADB) Safeguards 

Policy Statement, including the environmental and social impact level, as well as the 

grievance redress mechanism (GRM) was provided. 

ii. Subprojects was assessed based on checklists for environmental and social impact, 

including resettlement and land acquisition; 

Collection of necessary social and economic information for each of subprojects; 

Collection of necessary social and economic information on WUAs for each of 

subprojects. 

44. The consultations were attended by representatives of RVK, WUAs, AO - 38 people, 

including three women.  

Consultation to AH2 - Zh. Sadirova took place on June 3, 2020.  

45. The purpose of the consultations: to provide explanations to APs about their rights to 

restore lost property, their rights to apply complaints, to familiarize APs with the LARP, to 

update socio-economic data. 

46. AH1 - Ms. S. Ismailova was absent due to non-residence in the Kenesh AA. 

Consultations with ZL-Ismailova S. are planned in the process of updating the LARP, in 

September 2020. The results of the consultation will be reflected in the next report. 

47. The consultation was held with the wife of Zh. Sadirov - P. Tashtanbekova, since Mr. Zh. 

Sadirov was in the Russian Federation for labor migration on the date of visit. 
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V CONCLUSIONS AND RECOMMENDATIONS 

48. Conclusions on the social impact assessment following consultations with local 

stakeholders (LSG, WUA, RVK) dated June 1-5, 2020. 

i) Pravaya Vetka Subproject:  

49. When choosing the base construction option for mudflow overpass No. 1, on the site with 

affected households, it is required to clarify the status of the project affected land plot (AH 

head is Mr. Zh.Sadirov), since the initial draft LARP assumed that the land plot was 

provided for use, while during the last visit to the AH, the  representatives of AO stated in 

verbal that the land was privately owned by that household. Joint visit protocol is 

available. 

50. In reply to the PIU written request, Kenesh AO provided in ref. No. 0117/621 dated June 

30, 2020 with the Kenesh AA Commission papers on the project affected land plot. The 

commission decision was to allocate 0.4 hectares of land for the development by Mr. 

Zh.Sadirov’s household (para 1), and also it appointed responsible persons for further 

execution of the decision including registration procedures. However, no title documents 

were provided as of the moment of this report; It was postponed due to a limitation issue 

due to the coronavirus pandemic. In the third quarter, it will be covered.  

ii) Kojo-Kaiyr. Subproject:  

51. No involuntary land acquisition impact is expected, the Kadamjay RVK has the State Act 

of Ownership, so no potential problems with land allotment is expected; In accordance 

with preliminary engineering surveys it is planned to modernize existing structures6;. No 

informal use is for: (i).Saparbayeva - no (screening was carried out in July 2020); (ii). 

Kozho-Kayir - no (screening was carried out in June 2020). Check List in the Appendix 

IV; (iii) Osmon - screening is scheduled for the third quarter; (iv) Hydroposts - screening 

is scheduled for 09/14/2020 - 10/03/2020. 

iii) Saparbaev Subproject: 

52. No involuntary land acquisition impact is expected; 

53. It is planned to construct new mudflow diversion channels and a mudflow structure within 

the subproject, as well as additional detailed survey will be required. 

iv) Osmon Subproject:  

Ssocial environment assessment activities, collection of necessary social and economic 

and gender-disaggregated data is recommended to be postponed to the 3Q 2020, due to 

force majeure circumstances, and if the epidemiological situation allows it. 

v) Hydroposts:  

54. Social environment assessment activities, collection of necessary social and economic 

and gender-disaggregated data is recommended to be postponed to the 3Q 2020, due to 

force majeure circumstances, and if the epidemiological situation allows it. Hydroposts - 

screening is scheduled for 09/14/2020 - 10/03/2020. 

 
6 Source: Report of design consultant Geoconsult Ltd. 
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55. Tentative Action Plan for the Project Social Safeguards Actions for each subproject and 

hydroposts is given in the Appendix V. 
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Appendix 1. Gauging Stations (Hydroposts) 

No. Name of hydropost Location Work activities 
Geographical 

coordinates  

Site 

code 

1 
Cu river-Cholok 

village 

Kemin rayon, 

Chui oblast  

DED for service-residential unit -60m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, 

perimeter fencing, observation site fencing 

Latitude: 42°43´291 

North 

Longitude: 75°50´316 

East 

Altitude:1220m 

H01 

2 

Chong-Kemin river-

mouth of Karagaily-

Bulak  

Chong-Kemin 

rayon, Chui 

oblast  

DED for service-residential unit -60m2, 

household outbuildings -24,2 m2, 2 cradle 

crossings, still wells, perimeter fencing, 

observation site fencing 

Latitude: 42°18´131 

North 

Longitude: 76°23´792 

East 

Altitude -2033m 

H02 

3 

Ysyk-Ata river- -up 

the mouth of Tuiuk 

river (Yurievka 

village) 

Ysyk-Ata rayon, 

Chui oblast  

DED for service-residential unit -60m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, 

perimeter fencing, observation site 

fencing 

Latitude: 42°39´571 

North 

Longitude: 75°02´572 

East 

Altitude -1290m 

H03 

4 

Ala-Archa river-

mouth of Kashka-

Suu river 

Alamudun rayon, 

Chui oblast, SLG 

Baitik 

DED for service-residential unit- 125 m2, 

household outbuildings -27 m2, gauging 

footbridge, still wells, perimeter fencing, 

site fencing 

Latitude: 42°38´854 

North 

Longitude: 74°29´713 

East 

Altitude -1578m 

H04 

5 
Suek river-mouth of 

Ichke-Sai river 

Kochkor rayon, 

Naryn oblast  

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, 

perimeter fencing, observation site 

fencing 

Latitude: 42°11´765 

North 

Longitude: 75°10´651 

East 

Н-2320m 

H05 

6 
Karakol river-mouth 

of Irisuu river 

Kochkor rayon, 

Naryn oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 42°18´607 

North 

Longitude: 75°07´140 

East 

Н-2476m 

H06 

7 
Kara-Kujur river-

Sary-Bulak village  

Naryn rayon, 

Naryn oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 42°18´607 

North 

Longitude: 75°07´139 

East 

Altitude -2246m 

H07 

8 
Shaidan-Sai river-

Shaidan village 

Nooken rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°09´932 

North 

Longitude: 72°43´223 

East 

Altitude -1003m 

H08 

9 
Kegart river-

Kanzhyga village 

Suzak rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°07´987 

North 

Longitude: 73°34´062 

East 

Altitude 1790m 

H09 

10 
Kara-Alma river-

Kara-Alma village 

Suzak rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°12´000 

North 

Longitude: 73°50´000 

East 

Altitude 1365m 

H10 
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No. Name of hydropost Location Work activities 
Geographical 

coordinates  

Site 

code 

11 
Chatkal river-mouth 

of Ters river 

Chatkal rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°41´601 

North 

Longitude: 70°3´488 

East 

Altitude -1359m 

H11 

12 
Gava-Sai river-

mouth of Ters river  

Ala-Buka rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°13´946 

North 

Longitude: 70°52´623 

East 

Altitude -1715m 

H12 

13 
Padysha-Ata-mouth 

of Tostu river  

Aksy rayon, Jalal-

Abad oblast  

DED for service-residential unit- 125 m2, 

household outbuildings -27 m2, gauging 

footbridge, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°36´018 

North 

Longitude: 71°39´225 

East 

Altitude -1504m 

H13 

14 
Torkent river-

Torkent village 

Toktogul rayon, 

Jalal-Abad oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 41°53´330 

North 

Longitude: 73°09´582 

East 

Altitude -933m 

H14 

15 
Abshir-Sai river-

Uch-Terek village 

Nookat rayon, 

Osh oblast  

DED for service-residential unit- 125 m2, 

household outbuildings -27 m2, gauging 

footbridge, still wells, perimeter fencing, 

observation site fencing 

Latitude: 40°10´962 

North 

Longitude: 72°21´796 

East 

Altitude -1598m 

H15 

16 
Ak-Buura river-

mouth of Min-Teke  

Aravan rayon, 

Osh oblast  

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, gauging 

footbridge, still wells, perimeter fencing 

Latitude: 39°56´909 

North 

Longitude: 72°47´961 

East 

Altitude -2362m 

H16 

17 
Ak-Buura river –

mouth of Papan 

Kara-Suu rayon, 

Osh oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 40°29´642 

North 

Longitude: 72°49´726 

East 

Altitude -1320m 

H17 

18 

Aravan-Sai river-

Jangy-Nookat 

village 

Nookat rayon, 

Osh oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing  

Latitude: 40°10´181 

North 

Longitude: 72°39´243 

East 

Altitude -1610m 

H18 

19 
Kara-Kulzha river-

Ak-Tash village 

Kara-Kulzha 

rayon, Osh oblast 

DED for service-residential unit- 60 m2, 

household outbuildings -24,2 m2, cradle 

crossing, still wells, perimeter fencing, 

observation site fencing 

Latitude: 40°37′001 

North 

Longitude: 73°35′243 

East 

Altitude -1800 m 

H19 

20 Uzgen JHM  
Uzgen rayon, 

Osh oblast  

DED for service-residential unit- 125 m2, 

household outbuildings -27 m2; perimeter 

fencing 276 m 

 

Latitude: 40°46´000 

North 

Longitude: 

2°18´000´´East 

Altitude -1014m 

H20 
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Appendix II. Actual situation in LAR impacted area in the Pravaya Vetka 

(as of June 2020) 
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Pictures from the Meetings/consultations with locals and local authorities for the subprojects 

 

 

 

 

Visits to the project areas/consultations with APs, June 2020 

 

Social Impact Assessment Consultations, June 2020 
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Consultation Meeting Attendance List 

Date: June 02, 2020 

Place: Kenesh AO 

Participants: 11, including 0 women 
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Consultation Meeting Attendance List 

Date: June 03, 2020 

Place: Masaliev AO 

Participants: 9, including 0 women 

 

Consultation Meeting Attendance List 



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July 2020)  
_________________________________________________________________________ 

31 July 2020  24   

Date: June 04, 2020 

Place: Kok-Jar AO 

Participants: 18, including 2 women 
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Minutes of meeting (translation) 

Minutes of meeting 

Kenesh village, June 

02, 2020 
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Kenesh village, June 02, 2020 

Objectives of the activity: Providing information to local stakeholders about ADB’s Safeguards Policy 

Statement requirements including the level of environmental and social impact as well as Grievance 

Redress Mechanism (GRM). 

Meeting attendees: ___ people (Attendance List is enclosed) 

The first issue was led by Project Implementation Unit (PIU) Safeguards Specialist, K. Junusbaev. He 

explained fundamental provisions, principles and approaches of the ADB’s Safeguards Policy Statement. 

The second issue was led by Resettlement and Gender Consultant N. Kydyralieva. She gave 

explanations about possibility for any party to resolve any disagreements/disputes at local level by means 

of consultations/negotiations with affected party. In particular, this mechanism gives opportunity for 

vulnerable households including women to express their opinion and supports development at the local 

level with the utmost transparence and responsibility. 

It was suggested to choose local focal point (LFP) whether from AO representatives or from WUA 

representatives. 

Following the presentation, participants asked some questions: 

Question 1: Should LFP be chosen at the local level or at the Rayon level? 

Answer: As you see fit and as it would be better for local community. If it is not convenient for local 

people to go to Rayon then we should choose at the AO level. 

RVK Representative Sharabidin Bakirov: It would be easier for RVK to work if LFP is a WUA 

representative as we have no authority with AO representatives. 

Question 2: Maksat Mashrapov, Nooken RVK: there are trees, mulberry trees growing along the canal. 

The trees grow naturally at the reserve line. They will be damaged during the modernization. What is to 

be done? 

Answer: All the trees will be registered in inventory list by EMP Specialist and will be restored later on in 

case of they do not make troubles for structures. 

Question: Zairbek Akmatov, RVK Director; Rakhman Omurzakov, Head of AA. One of the most 

important problems is HM35+00 where MoES have constructed mudflow canal called “Seyit kazy” under 

the Pravaya Vetka canal. The canal extension is about 150m, the mudflow channel was lined but the rest 

of it remained unlined which results in mudflow and sediment filling the canal repeatedly, silting and 

flooding the agriculture land plots. We ask you to review the possibility of including this section in the 

rehabilitation project. This section includes about 30 hectares of agriculture land. 

Answer:  Kalyibek Junusov. We will bring your request to the management’s knowledge. 

With that, the meeting is considered closed. 

Chairman of the meeting, Head of Kenesh AA  R.Omurzakov 

Secretary of the meeting, Resettlement and Gender Consultant N. Kydyralieva  
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Minutes of meeting (translation) 

Minutes of meeting 

Masaliev AA, June 03, 2020 
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Masaliev AA, June 03, 2020 

Objectives of the activity: Providing information to local stakeholders about ADB’s Safeguards Policy 

Statement requirements including the level of environmental and social impact as well as Grievance 

Redress Mechanism (GRM). 

Meeting attendees: 9 (incl. women - 0) people (Attendance List is enclosed) 

The first issue was led by Project Implementation Unit (PIU) Safeguards Specialist, K. Junusbaev. He 

explained fundamental provisions, principles and approaches of the ADB’s Safeguards Policy Statement. 

The second issue was led by Resettlement and Gender Consultant N. Kydyralieva. She gave 

explanations about possibility for any party to resolve any disagreements/disputes at local level by means 

of consultations/negotiations with affected party. In particular, this mechanism gives opportunity for 

vulnerable households including women to express their opinion and supports development at the local 

level with the utmost transparence and responsibility. 

It was suggested to choose local focal point (LFP) whether from AO representatives or from WUA 

representatives. 

Following the presentation, participants asked some questions: 

Question 1: How many personnel should be included in GRG at the local level? 

Answer: As you see fit and as it would be better for local community. Though, it would be better to 

include a woman in the GRG so women could also express their concerns and complaints freely. 

Suggestion: RVK representative: It would be easier for RVK to work if LFP is a WUA representative as 

we have no authority with AO representatives, as well as a WUA representative is included in the GRG. 

Opinion: No impacts on private property are expected at the planned sections of modernization and new 

construction (3 sections) within the Kojo-Kayir Subproject.  

Opinion: Kojo-Kayir Canal has a State Act of Property so in case of necessity of buffer zones there won’t 

be problems with them. 

With that, the meeting is considered closed. 

Chairman of the meeting, Head of Kadamjay RVK  U.Akmatov 

Secretary of the meeting, Resettlement and Gender Consultant N. Kydyralieva 
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Minutes of meeting 

Kok-Jar village, June 04, 2020 
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Minutes of meeting (Translation) 

Kok-Jar village, June 04, 2020 

Objectives of the activity: Providing information to local stakeholders about ADB’s Safeguards Policy 

Statement requirements including the level of environmental and social impact as well as Grievance 

Redress Mechanism (GRM). 

Meeting attendees: 20 people (Attendance List is enclosed) 

The first issue was led by Project Implementation Unit (PIU) Safeguards Specialist, K. Junusbaev. He 

explained fundamental provisions, principles and approaches of the ADB’s Safeguards Policy Statement. 

The second issue was led by Resettlement and Gender Consultant N. Kydyralieva. She gave 

explanations about possibility for any party to resolve any disagreements/disputes at local level by means 

of consultations/negotiations with affected party. In particular, this mechanism gives opportunity for 

vulnerable households including women to express their opinion and supports development at the local 

level with the utmost transparence and responsibility. 

Head of Nookat RVK made a brief presentation about results of the technical survey and proposed 

improvements for the subproject. 

Following the presentation, participants asked some questions: 

Question of Toolos WUA: Three WUAs gave their proposals of improvement based on their needs, so 

when the new branch will be included in the Subproject? 

Question: Is it possible to considerate an improvement such as a new branch in supplementary 

estimates? 

Answer: The new branch has not been included in the Saparbaev 1,2 Subproject yet. However, 

according to the designed improvements your area is included in the irrigated command area. 

Question: If a resident made illegitimately plantations at the buffer zones, what we should do then? 

Answer: Such people are considered as Project Affected People and may claim for compensation for the 

lost property. The Project will do their best to minimize negative consequences.   

Question: What is the standard buffer zone line? We must be ready and to do our own survey along the 

canal. 

Answer: Standards are different depending on structure. We will decide it for each section as work 

proceeds, develop a land allocation plan and submit it for your consideration later on. 

Question 1: Who should be included in GRG at the local level? 

Answer: We recommend to include representatives of AO, WUAs and a social specialist in the GRG and 

it is desirable that women be included in the GRG so then women could also express their concerns and 

complaints freely. 

Chairman of the meeting, Director of Nookat RVK  M.Askarov 

Secretary of the meeting, Resettlement and Gender Consultant N. Kydyralieva  
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Minutes of meeting with the Project Affected Person (AP) 
Pravaya Vetka Subproject, Jalal-Abad Oblast, Kyzyl-Oktyabr village, Kenesh AA, Canal 
section: planned mudflow overpass #1, HM 13+30 
Date of the visit: June 03, 2020 
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Minutes of meeting with the Project Affected Person (AP) (translation) 

Pravaya Vetka Subproject, Jalal-Abad Oblast, Kyzyl-Oktyabr village, Kenesh AA, Canal section: 

planned mudflow overpass #1, HM 13+30 

Date of the visit: June 03, 2020 

Purpose of the visit: Consult AP, give explanations about their rights of restoring the lost property, their 

rights to complain, make AP familiar to the LARP, update socio-economic data. 

The conversation and minutes were led by N.Kydyralieva. 

The group consisted of the following people: 

1. Toktorali Azhykulov – head of Kyzyl-Oktyabr village 

2. Kalyibek Junusbaev - PIU Safeguards Specialist  

3. N. Kydyralieva – Temelsu-Mott MacDonald Resettlement and Gender Specialist  

4. Kubat Isakov – Resident Engineer 

At the moment of visits to the affected households, (AP1) S.Ismailova was out of the AA territory since 

she’s living in Jalal-Abad city according to the Head of the village. 

AP2 – Jarkynbek Sadirov is in Russia for working purpose now and the Group met with his wife Perizat 

Tashtanbekova (mobile: 0 700 897819). 

AP2 was explained in Kyrgyz language and in a simple, transparent and friendly manner about the 

purpose of the visit, as well as her rights of restoring the lost property, if any would be, since the project 

would undertake all required measures to minimize the losses: for example, that the construction works 

were assumed to be in November and she could harvest all the crops by that time. 

The AP was explained about the LARP’s and GRM’s objectives. 

Then she was asked some questions in order to clarify socio-economic status in comparison to the data 

of the visit in June 2018. 

Question: If your family composition has changed since 2018 when the survey took place? 

Answer: It is without changes. I still have four children born in 2006, 2007, 2011 and 2015 - one son and 

four daughters. 

Question: If your husband’s status has changed since 2018 when the survey took place? 

Answer: No, my husband is still in Russia. I’m still a housewife and take care of my house, children and 

vegetable garden/household. 

Question: If the structure of your income has been changed? 

Answer: No, it is still the same: income from my husband’s work and from agriculture activities. 

Question: If the cropping pattern has been changed? 

Answer: No, I still grow maize and clover, though I planted 10 apple tree seedlings. 

Question: Have you received a notification with warning not to plant or sow in addition to what was 

registered in inventory list last year (two unfruitful trees)? 

Answer: Yes, I was warned verbally. But since it has been going on very long I thought they wouldn’t 

construct here, so I planted because I have a right. 

Question: What land documents do you have? Can you show them? 

Answer: No, such kind of decisions are made by my husband. He has all the documents and I can just 

give his phone number, then you talk to him (get anxious…) 
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N. Kydyralieva: Thank you for your agreeing to talk to us, don’t worry. We just want to warn you not to 

plan anything at this land plot (construction and so on). AO will send you a written notification about 

construction commencement date. 

Head of Kyzyl-Oktyabr village  T. Azhykulov 

PIU Safeguards Specialist  Kalyibek Junusbaev  

Temelsu-Mott MacDonald Resettlement and Gender Specialist  N. Kydyralieva 

Resident Engineer Kubat Isakov 
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Record of the field survey of Zh. Sadirov’s household 
Kyzyl-Oktyabr village, no street name 
Date: June 05, 2020 
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Record of the field survey of Zh. Sadirov’s household (translation) 

Kyzyl-Oktyabr village, no street name 

Date: June 05, 2020 

Commission consisting of: 

1. Land Specialist – R.Abdykadyrov 

2. Head of Kyzyl-Oktyabr village - T. Azhykulov 

3. Resident Engineer - Kubat Isakov 

4. PIU Safeguards Specialist - Kalyibek Junusbaev  

5. Resettlement and Gender Specialist - N. Kydyralieva 

Agenda: 

1. Clarify the fact of right to the land plot located, provisionally, at the line of designed mudflow 

overpass #1.  

 

The commission revealed that the line of designed mudflow overpass goes across Zh. Sadirov’s 

land plot of about 0.12 ha. The land plot was allocated by the Decision of KEnesh AO for private 

property, but the land title has not been given due to the absence of the house’s owner. 

 

 

1. T. Azhykulov 

2. R.Abdykadyrov 

3. Kubat Isakov 

4. Kalyibek Junusbaev  

5. N. Kydyralieva 
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Appendix IV Screening Checklist  

INVOLUNTARY RESETTLEMENT IMPACT SCREENING CHECKLIST (as agreed with ADB) 

 

Project Title: 

Component of Project: 

Name of Subproject/Object: 

Location (HM mark, outline/site): 

Date of screening: 

 

The involuntary resettlement safeguards, regardless of legal status in this context, covers physical displacement 

(relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, assets, access to 

assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary 

restrictions on land use or on access to legally designated parks and protected areas. It covers them whether such 

losses and involuntary restrictions are full or partial, permanent or temporary. 

 

Possible Involuntary Resettlement Effects Yes No Not known Remarks 

Involuntary Acquisition of Land 

1. Will there be any land acquisition? 
    

2. Are the locations for land acquisition known? 
    

3. Is the ownership status and current usage of land to be 
acquired known? 

    

4. Will there be loss of shelter and residential land due to 
land acquisition? 

    

6. Will there be loss of agricultural and other productive 
assets due to land acquisition? 

    

7. Will there be losses of crops, trees, and fixed assets due 
to land acquisition? 

    

8. Will there be loss of businesses or enterprises due to 
land acquisition? 

    

9. Will there be loss of income sources and means of 
livelihoods due to land acquisition? 

    

10. Will there be physical relocation of DPs? 
[ ] No [ ] Yes 
If yes, approximately how many (DHs/DPs)? 

    

Involuntary restrictions on land use or on access to legally designated parks and protected areas 

10. Will people lose access to natural resources, communal 
facilities and services? 

    

11. If land use is changed, will it have an adverse impact on 
social and economic activities? 

    

12. Will access to land and resources owned by 
communally or by the state be restricted? 

    

Quantification of land to be acquired 

Preliminary estimated size of land that will be required by the Project? 
[ ] No [ ] Yes 
If yes, approximately how much? _______________ hectares 
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Information on Displaced Persons: 

Estimated number of households/persons that will be displaced by the Project? 

[ ] No [ ] Yes 

If yes, approximately how many? 

Are any of them poor, female-heads of households, or vulnerable to poverty risks? 

[ ] No [ ] Yes 

If yes, approximately how many? 

Are any displaced persons from indigenous or ethnic minority groups? 

[ ] No [ ] Yes 

If yes, how many? ________________________  
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Kojo-Kayir subproject screening checklists 
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Pravaya Vetka screening checklists 
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Saparbayeva subproject screening checklists 

 

  



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July 2020)  
_________________________________________________________________________ 

31 July 2020  53   



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July 2020)  
_________________________________________________________________________ 

31 July 2020  54   



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July 2020)  
_________________________________________________________________________ 

31 July 2020  55   

 



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July 2020)  
_________________________________________________________________________ 

31 July 2020   
   
   
 56   

 

 

 

 

 

 

 

 

 

 

 

 

Appendix V Tentative Action Plan for the Project Social Safeguards Actions  
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# Actions Status as of 1 July 2020 Target date  
Result/Docume

nt 

Responsibl

e 
Note 

I LAR impacts screening 

1 

Conducting LAR 

impacts screening 

for the subprojects. 

IR categorization.  

Done, except Osmon 

subproject. Screening results  

are  included into coming first 

semi-annual SSMR for Jan-

June 2020 

July 2020 

SSMR for Jan-

June 

2020/coming 

project progress 

Q3 2020 report  

PIU/PIC 

social 

safeguards 

staff  

  

  Pravaya Vetka 

Conducted in June 2020. LARP 

will be updated based on  final 

design 

July 2020 

Checklists filled 

in/signed are 

attached 

PIU/PIC 

social 

safeguards 

staff  

  

  Kojo Kayir 

Conducted in June 2020. No 

LAR impacts are expected. Will 

be prepared SDDR based on 

final design 

July 2020 /-/ 

PIU/PIC 

social 

safeguards 

staff  

LAR impacts are 

not expected 

  Saparbaev 

Conducted in June 2020. No 

LAR impacts are expected. Will 

be prepared SDDR based on 

final design 

July 2020 /-/ 

PIU/PIC 

social 

safeguards 

staff  

LAR impacts are 

not expected 

  Osmon Planned for September 2020.  August 2020 /-/ 

PIU/PIC 

social 

safeguards 

staff  
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# Actions Status as of 1 July 2020 Target date  
Result/Docume

nt 

Responsibl

e 
Note 

2 

Conducting LAR 

screening for 20 

hydroposts to avoid 

LAR impacts during 

detailed design 

LAR impacts screening is 

planned for August-September 

2020 depending on availability 

of International expert of PIC 

due to covid pandemic 

situation. 

 

  

August-

September 

2020 

/-/ 

PIU/PIC 

social 

safeguards 

staff  

  

II Social due diligence based on final design with preparation/submission of SDDR(s) or LARP(s) for ADB approval 

1 

Social due diligence 

for subprojects once 

final design is ready 

    
SDDR/LARP 

approved  

PIU/PIC 

social 

safeguards 

staff  

  

  
LARP updates for 

Pravaya Vetka 

in the process of completing 

final design, expected by 30 

August 2020 

October 

2020 

LARP approved 

by EA/ADB  

PIU/PIC 

social 

safeguards 

staff  

According to 

Contract the 

Final design is 

expected to be 

finalized by 

August 30, 2020 

  Kojo Kayir 
in the process of completing the  

FS 

March -April 

2021 

SDDR approved 

by EA/ADB  

PIU/PIC 

social 

safeguards 

staff  

Final design is 

expected to be 

finalised by 

February 28, 

2021 
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# Actions Status as of 1 July 2020 Target date  
Result/Docume

nt 

Responsibl

e 
Note 

  Saparbaev 
in the process of completing the  

FS 

September -

October 

2021 

SDDR approved 

by ADB and EA 

PIU/PIC 

social 

safeguards 

staff  

Final design is 

expected to be 

finalised by  

August 15, 2021 

  Osmon 
in the process of completing the 

FS 

January -

February 

2021 

SDDR approved 

by EA/ADB 

PIU/PIC 

social 

safeguards 

staff  

Final design is 

expected to be 

finalised by 

Deсember 20, 

2021 

2 
Social due diligence 

for 20 hydroposts 

List of 20 proposed gauging 

hydroposts selected/approved 

on 23 June 2020. 

Not yet 

known 

SDDR approved 

by EA/ADB 

PIU/PIC 

social 

safeguards 

staff  

The contract for 

the design of 

hydroposts has 

not been signed 

yet 

  
III LARP approval by the Government of KR and  Implementation  

1 

LARP approval by 

the Government of 

KR for Pravaya 

Vetka  

  

October-

November 

2020 

LARP approved 

by the 

Government of 

KR 

 EA/PIU 

It is considered 

that LARP 

approval by 

SAWR's 

enactment on 

behalf of the 

Government. 
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# Actions Status as of 1 July 2020 Target date  
Result/Docume

nt 

Responsibl

e 
Note 

2 

LARP 

implementation and 

submission of LARP 

compliance report for 

ADB approval for 

Pravaya Vetka 

  
November 

2020 

LARP 

Compliance 

report approved 

by ADB and ADB 

NO objection 

letter to start civil 

works 

PIU/PIC 

social 

safeguards 

staff  

Construction 

work in Pravaya 

Vetka is 

expected to start 

in December 

2020 

 

 

 


