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I INTRODUCTION 

I.1 Project Background and Description 

1. The Climate Change and Disaster-Resilient Water Resources Sector Project (Project), 
financed by Asian development Bank (ADB), is identified as priority project of adaptation 
to climate change in the Strategic Program of the Kyrgyz Republic on adaptation to climate 
change as of 2017. The project became effective on 22 August 2019.  

2. This project will increase resilience to the impacts of climate change and disasters in water 
management through the modernization and efficient maintenance of infrastructure 
facilities. The project interventions will be both structural (civil works and equipment 
procurement) and non-structural (capacity building measures and demonstration 
activities). The interventions will be focused in the Ferghana Valley in the southwest of the 
country and the Chui River Basin in the north of the country, which are vulnerable to 
flooding, landslides (including mudflows), and drought risks that are likely to be 
exacerbated by climate change.  

3. Major Project goal: Increase the resilience of water infrastructure to climate change and 
disasters and improve the level of water availability for agriculture. 

4. The project has the following three outputs: 

- Output 1: Irrigation infrastructure protected and modernized. The project will ensure 
protection and modernization of irrigation systems to improve the productivity and 
disaster-resilience of about 20,000 hectares of irrigated land. The project will 
implement modernization and construction of the main canals and low-level (on-farm) 
canals and related infrastructure such as mudflow protection structures, as well as 
control structures and diversion canals. Joint planning, design and management 
process involving the State Agency for Water Resources under the Ministry of 
Agriculture, Water Management and Regional Development of the Kyrgyz Republic 
(SAWR), Water User’s Associations (WUA) and other key stakeholders to ensure 
equitable and sustainable project outcomes. 

- Output 2: Improved Irrigation System and Agricultural Land Management The project 
will strengthen management and Operation and Maintenance (O&M) of target irrigation 
systems, including practical drought and climate risk management, to ensure the 
sustainability of the investment benefits. In conjunction with output 1, under the 
participatory planning process, the project will (i) reorganize and strengthen the 
institutional capacity of WUAs and WUA subgroups for more effective organization; 
and (ii) build the capacity of the SAWR representatives, WUA and WUA subgroup 
representatives, and farmers on effective and resilient irrigation system management, 
water use, and agronomy. WUA on-farm water management and agricultural 
management plans will be developed, including irrigation scheduling, cropping 
patterns, and cultural methods, and will be supported with capacity building (including 
for women), such as comparative field trials and farmer field days. 

- Output 3: National Disaster Risk Management Capacity Improved The project will 
support capacity building and upgrade equipment for national disaster risk 
management in the water resources sector. Heavy machinery and specialist equipment 
for preventive and rehabilitation works will be purchased and installed in the Northern 
and Southern Emergency Response Centers of the Ministry of Emergency Situations 
under the Government of the Kyrgyz Republic (MoES). This will be accompanied by 
enhancement of the Centers’ asset management and capacity building on disaster risk 
management, including project planning. Hydrological posts for KyrgyzHydromet will 
be installed in about 20 sites in the project’s target areas and an information system 
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for enhanced data collection, processing, and flood warning will be pilot tested for 
improved efficiency and accuracy. 

5. SAWR and MoES are executing agencies (EAs). SAWR is responsible for 
implementation of Outputs 1 and 2, and MoES - for implementation of Output 3, while 
the newly established Project Implementation Unit (PIU) within the SAWR will 
implement the operational management of the project.  The Joint Venture Temelsu 
International Engineering Service Inc., Turkey and Mott MacDonald Ltd., United 
Kingdom has been mobilized and performing its task as the Project  
Implementation Consultant (PIC) since January 2020.  

I.2 Scope and Objectives of Social Monitoring 

6. To ensure the implementation of the project in compliance with the requirements of ADB 
Safeguards Policy Statement, 2009 (SPS), a social safeguards monitoring is carried out 
by the PIU assisted by PIC.  

7. Objectives of the Social Safeguard Monitoring: 

i. supervise implementation of the project activities in accordance with SPS.  

ii. ensure that the project subprojects and/or civil works screened, and involuntary 
resettlement category A projects have been avoided.  

iii. ensure that Land Acquisition and Resettlement (LAR) impact minimization exercise is 
conducted during the detailed design development. 

iv. assess the adequacy of compensations, support and rehabilitation measures for 
social development1; 

v. identify problems or potential problems. 

vi. identify methods of immediate/prompt response to mitigate problems or potential 
problems. 

vii. ensure acting Grievance Redress Mechanism (GRM) and that the complaints, if any, 
are resolved timely and efficiently.  

viii. compliance with SPS requirement that no construction works started prior to the 
implementation of Land Acquisition and Resettlement Plan (LARP) and without ADB 
approval of the LARP compliance report. 

8. This report provides detailed information on the semi-annual monitoring in social 
safeguards and covers the period from July to December 2020. 

I.3 Involuntary resettlement Subproject categorization 

9. The project is classified as category B for involuntary resettlement impacts. The draft 
LARP2 has been updated for the core subproject Pravaya Vetka to ensure that 
resettlement activities will be carried out in accordance with Kyrgyz applicable laws and 
regulations and ADB SPS (2009). The updated LARP of subproject Pravaya Vetka has 
been approved on November 16th, 2020 and disclosed at ADB’s website3 and at EA’s 
website in English and Russian Languages4. 

10. Since this project will employ sector loan modality, in 2018 Land Acquisition and 
Resettlement Framework (LARF)5 has been prepared to guide the EAs to conduct 

 
1 LARP implementation monitoring objectives and indicators are specifically defined in draft LARP and LARF 
2 https://www.adb.org/projects/51081-002/main#project-documents 
3 https://www.adb.org/projects/documents/kgz-51081-002-rp-0  
4 https://www.water.gov.kg/index.php?option=com_content&view=article&id=447&Itemid=1557&lang=en  

https://water-climate.kg/wp-content/uploads/2021/04/Land_Acqusition_and_Resettlement_Plan_-_Pravaya_Vetka_RU_c.pdf 
5 https://www.adb.org/projects/51081-002/main#project-documents 
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screening, assessment, institutional arrangements, and processes to be followed for 
subsequent subprojects to be selected during project implementation. For all civil works 
sites, SAWR and MoES through the PIU will ensure that all requirements prescribed in the 
LARF will be complied with during preparation of relevant safeguard documents and 
implementation.  

11. The LARF covers expected civil works under the Output 1 - Protection and modernization 
of irrigation infrastructure and Output 3 - Improving the capacity of national disaster risk 
management. 

12. All the subprojects and/or civil works proposed under the project will be screened by PIU 
for LAR impacts and will exclude the sub-projects and/or civil works which have significant 
land acquisition and involuntary resettlement impacts (IR Category A equivalent). Only 
category B (avoiding land acquisition and minimizing resettlement impact) or category C 
subprojects and civil works sites to be selected by EAs during project implementation. 
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II SOCIAL SAFEGUARDS MONITORING 

II.1 Project Implementation Status and Social Safeguards Implications 

Subprojects 

13. Within the implementation of Outcome 1, three subprojects were selected according to the 
eligibility criteria at the stage of additional subproject selection, in addition to the Pravaya 
Vetka subproject selected during the project preparation stage. The feasibility and design 
works has been carried out by subconsultant GEOCONSULT ltd. since 14 January  2020. 

i) Pravaya Vetka Subproject 

14. The "Pravaya Vetka" representative subproject is located in the Bazar-Korgon and Nooken 
Rayons of Jalal-Abad Oblast. Pravaya Vetka off-farm canal was commissioned in 1954. It 
is fed from the Kara-Unkur River. The canal total length is 20.1 km. The design capacity is 
18.0 m3/sec. The irrigated area is 10,222 hectares. The pilot representative "Pravaya 
Vetka" subproject (2018) was selected and developed at the Project Technical Assistance 
(PTA) stage. The Expert Commission of Jalal-Abad territorial authority of the State Agency 
on Environment Protection and Forestry under the Government of Kyrgyz Republic 
(SAEPF) issued an endorsement regarding the Detailed Design (DD) on September 18, 
2020, No. 04-04/204. On October 28, 2020, the State Expertise of the Southern Branch of 
the State Agency of Architecture, Construction, Housing and Utilities under the 
Government of the Kyrgyz Republic (SAACHU) has issued an endorsement (positive 
conclusion) on compliance with the regulatory and technical requirements for design and 
project - technical solutions presented in DD. It has received ADB No Objection  on 
December 20th, 2020. The tender phase of the project has been started on December 21st, 
2020. 

ii) Saparbaev Subproject 

15. The Saparbaev canal is located in the Nookat Rayon of Osh Oblast. It is proposed to 
include two canals, i.e., Saparbaev-1 and Saparbaev-2 in the Subproject. Both canals do 
not belong to any transboundary systems. Saparbaev-1 Canal was commissioned in 1972 
and gets water from Nayman Canal located to the east of the network. Saparbaev- 1 Canal 
Key Data: 1. Canal Total Length - 8.45 km; 2. Command area - 2,333 ha; 3. Concrete lining 
length 8.45 km; 4. Original Design capacity - 8.0 m³/s; 5. Present Design capacity - 6.4 
m³/s. Feasibility study has been started in 01/July/2020. Within the scope of Saparbaev 
1&2 Sub-Project Sub-Consultant has collected background data for subjects of designing, 
drafting of Feasibility Study (FS) explanatory note and project cost effectiveness 
calculations. Preliminary list was issued for facilities have to be rehabilitated; Main 
drawings for inverted syphon over Abshysai river for water supply from Saparbaev 1 to 
Saparbaev 2 have been drafted. This reflects the status of the Feasibility Study as of 
December 31st 2020. Approval of the Feasibility Study from ADB is expected to be received 
by the beginning of the first quarter of 2021, after which work on the Detail Design will 
begin. Completion of the DD preparation and receipt of the corresponding approval is 
planned for the end of the 3rd quarter of 2021. 

iii) Kojo-Kaiyr Subproject 

16. Kojo-Kaiyr Canal is located in the Kadamjay Rayon of Batken Oblast. The Canal was 
commissioned in 1965. Kojo-Kaiyr Canal Key Data: 1. Canal Total Length - 31 km. 2. 
Irrigated area - 6,300 hectares, design capacity - 9.0 m3/s, actual capacity - 7.5 m³/s. 
Feasibility study started in May 1st, 2020 and Feasibility Study Kojo-Kaiyr Subproject has 
been prepared Sub-Consultant and reviewed by PIC and draft version submitted to PIU 
and ADB on December 2020. This reflects the status of the Feasibility Study as of 
December 31st 2020. Approval of the Feasibility Study from ADB is expected to be received 
by the beginning of the first quarter of 2021, after which work on the Detail Design will 
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begin. Completion of the DD preparation and receipt of the corresponding approval is 
planned for the end of the 3rd quarter of 2021. 

iv) Osmon Subproject 

17. The canal is located in the Chui Rayon of the Chui Oblast and built in 1937. The length of 
the Osmon off-farm canal is 22.6 km including concrete-lined canal - 3.37 km and in the 
earthen channel - 19.23 km. The Osmon off-farm Canal takes water from: Obvodnoy Chui 
Canal 2 (OChK-2) with a flow rate = 7 m³/s, as well as from the East Big Chui Canal 
(VBChK) system = 4.5 m3/s (at HM138+1 =138+40 m³/s, at HM170+2 = 170+40 m³/s, at 
HM200+00 = 200+00 m3/s). The total water intake into the Osmon off-farm canal is 
11.5 m³/s. Feasibility study is expected to be started in 01 February 2021 and  to be 
finalized in 30 May 2021 and detailed design developed/approved in 30 November 2021.  

18. On 07 October 2020, PIC together with PIU and Rayon (District) Water Department (RVK) 
representatives visited Tokmok town, Chui Oblast in order to familiarize and review the 
proposed Osmon Canal Subproject area. A preliminary list of proposals for the 
rehabilitation and modernization of the Osmon canal and related structures have been 
formed. The baseline data on irrigated area, crop pattern, yield; actual water intake and 
water supply; the actual capacity of the canal by sections and efficiency; parameters of the 
canal and canal structures, their technical condition have been collected. 

v) Hydrological posts 

19. The Hydromet component mainly includes the establishment of 20 stations and the 
establishment of the plot flood early warning system. At this stage, the locations of 
Hydropost stations, station types and equipment to be used at the stations and the plot 
flood basin where an early warning system will be installed have been selected. In October 
2020 a survey mission for 20 gauging stations was completed. During hydromet expert’s 
mission of September-October 2020, following aspects have been reviewed: (i) locations 
of hydroposts and meteorological stations; (ii) acceptability of locations proposed by 
Hydromet; (iii) consideration of alternative locations for hydroposts and meteorological 
stations; and (iv) pilot zone for flood early warning system. It is too early to draw 
conclusions about the social impact. It will be possible to provide final judgment after the 
approval of design solutions, and siting and layout of design marks. Selection of a sub-
consultant for development of design and estimate documentation is planned for the first 
quarter of 2021 

II.2 Screening for potential LAR impacts and impact assessment  

II.2.1 LARP updates for Pravaya Vetka and LARP implementation preparation 

20. Detailed Impact Assessment (DIA) for the Pravaya Vetka pilot representative subproject 
that was conducted in 2018 during the PTA phase identified 2 affected households.  Based 
on the detailed design for this subproject, social impact assessment   was carried out 
between September 15-17, 2020. The update of the preliminary LARP is based on visits 
to the affected land plots, interviews with affected persons, and representatives of local 
government authority (LGA) of the Kenesh Aiyl Aimak (AA)6.  

21. Since the affected persons live in rural areas, the size, status and category of land 
ownership / use is important for assessing the socio - economic profile and for updating 
this LARP. Land use data is based on the official information of the local self-government 
bodies of the Kenesh AA. 

22. Land acquisition will not be needed for Pravaya Vetka Irrigation System representative 
subproject since all construction works will be carried out on municipal owned land of 
Kenesh, Massy and Aral aiyl aimaks (AA). According to the list of the size and the required 

 
6 Ayil Aimak - Rural administrative unit in KR 
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area, for the construction under Pravaya Vetka subproject, land allotted with total area of 
16.67 hectares. 

23. The subproject will affect 2 households that will be compensated for affected non-land 
assets at replacement cost. The details are given in the LARP approved/disclosed by ADB 
in December 2020 for the subproject Pravaya Vetka based on the detailed design.7 

24. Following the LARP approval  by EA and ADB in December 2020, LARP Implementation 
Action Plan was developed. 

Table 1. LARP Implementation Action Plan  

No Activity Responsibility Deadline 

1 LARP implementation    

1.1 Order on compensation by SAWR Director  PIU December 2020 

1.2 
Consultation with the AP/AH prior to the 
implementation of the LARP, provision of additional 
information on the GRM 

PIC/PIU December 2020 

1.3. Distribution of an updated information brochure to AP PIC/PIU 
After LARP 
approval 

1.3 
Training of local contact persons on the GRM 
procedure 

PIC/PIU January 2021 

1.4 
Processing agreements on compensation between 
SAWR and affected households, working out a 
compensation mechanism 

PIC/PIU January 2021 

1.5 Payment of compensation to affected households SAWR January 2021 

2. Monitoring/control and reporting   

2.1 
Preparation of a report on compliance with the LARP 
implementation 

PIC/PIU January 2021 

2.2 
Submission of a Compliance Report on LARP 
Implementation Compliance 

PIU February 2021 

2.3 
Approval of the report on the implementation / 
implementation of the LARP and confirmation of no 
objection for commencement of construction works 

ADB February 2021 

 

II.2.2 Social due diligence  for Saparbaeva Subproject 

25. Based on the preliminary draft feasibility study, the irrigation system diagnostics and the 
proposed modernization options, it was concluded in June 2020, based on the Involuntary 
Resettlement Impact Checklist8, that no impact is expected with respect to land acquisition. 
Approval of the Feasibility Study of Saparbaeva subproject from ADB is expected to be 
received by the beginning of the 1st quarter of 2021, the DD will begin afterwards. 
Completion of the DD preparation and receipt of the corresponding approval is planned for 
the end of the 3rd quarter of 2021. During the reporting period draft Social Due Diligence 
Report (SDDR) of Saparbaeva Subproject has been prepared in December 2020.  Draft 
Social Due Diligence Report (SDDR) of Saparbaeva subproject is expected to be 
submitted for ADB review  at the 1st quarter of 2021. The final version of SDDR will be 
updated during the DD phase of Saparbaeva Subproject.  

 
7 https://www.adb.org/projects/documents/kgz-51081-002-rp-0 
8 https://www.adb.org/projects/documents/kgz-51081-002-smr 
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II.2.3 Social due diligence  for Kojo-Kaiyr Subproject 

26. Based on the preliminary draft feasibility study, the irrigation system diagnostics and the 
proposed modernization options, it was concluded in June 2020, based on the Involuntary 
Resettlement Impact Checklist9, that no impact is expected with respect to land acquisition. 
Approval of the Feasibility Study of Kojo-Kaiyr subproject from ADB is expected to be 
received by the beginning of the 1st quarter of 2021, the DD will begin afterwards. 
Completion of the DD preparation and receipt of the corresponding approval is planned for 
the end of the 3rd quarter of 2021. During the reporting period draft Social Due Diligence 
Report (SDDR) of Kojo-Kaiyr Subproject has been prepared and submitted to ADB for 
review in December 2020. Draft SDDR of Kojo-Kaiyr subproject is expected to be reviewed 
at the 1st quarter of 2021. The final version of SDDR will be updated during the DD phase 
of Kojo-Kaiyr Subproject.   

II.2.4 Screening for potential LAR impact for Osmon Subproject 

27. Activities for Osmon Subproject have not been started during the reporting period. 
Screening is planned for the second quarter of 2021 for Osmon Subproject. 

II.2.5 Screening for potential LAR impact for Hydroposts 

28. A mission was held between 08 September and 10 October 2020 to check the suitability 
of Hydromet stations, which were pre-determined in field studies, was investigated by 
visiting  each station, especially the most suitable sections and alternative sections for river 
gauging stations were searched and necessary recommendations were made. During this 
study also the social screening based on the Involuntary Resettlement Impact Checklist 
(see Appendix I for summary results of screening), have been performed. As indicated in 
paragraph 19 it is too early to draw conclusions about the social impact for hydroposts 
component. It will be possible to provide final judgment after the approval of design 
solutions, and siting and layout of design marks. 

 
9 https://www.adb.org/projects/documents/kgz-51081-002-smr 
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III GRIEVANCE REDRESS MECHANISM (GRM) 

29. The Grievance Redress Mechanism (GRM) has been approved by the SAWR’s Order No. 
167 dated 6 October 2020.  

30. GRM consists of the grievance resolution of two levels: Grievance Redress Group (GRG) 
at Ayil Okmoty (local) level and GRG at the subproject (central) level. The GGRs will 
function for the duration of both LARP and project implementation. 

31. In order to provide all stakeholders directly involved in the implementation of subprojects 
with a platform for monitoring, reviewing, discussing and making decisions on issues 
related to the implementation of subprojects for each specific subproject, Subproject 
Coordinating Committees (SCC) are established. SCC is a deliberative and consultative 
board for a subproject, whose decisions are advisory in nature, will be act as central level 
GRG for the subproject. 

32. It has been recommended to establish a Local Grievance Redress Group (LGRG) in each 
Ayil Aimak10 and select Local Focal Point (LFP) to register and handle possible 
grievances/claims. The local authorities were provided by GRM  approved by EA  in order 
to have guidelines and procedures for it.  

33. It was recommended to include   Ayil Okmotu (AO)11  representative - land specialists, 
lawyer or social specialist, WUA representative, representatives of affected persons and 
village heads. The composition of the LGRG may vary depending on the issue specifics. 
It was recommended to include women in the LGRG.  

34. The information about the establishment of GRGs within subproject areas is given below. 
During the reporting period, there were no cases of complaints either in writing or orally. 

35. During the reporting period, LGRGs  were created: 

- in Kenesh AO (with LAR impacts ) of the Pravaya Vetka Subproject (Appendix II – 
Attachments 1 and 2), in the other two Masi and Aral AOs where construction work will be 
carried out, the LGRG will be created before the start of construction work (March 2021); 

- in all AOs of the Kojo-Kayir and Saparbaeva subprojects.  

36. Detailed information on the establishment of GRGs within subproject areas is given in the 
table below. 

Table 2. Information on the establishment of GRGs within subproject areas 

Name of 
Subproject 

GRGs Establishment progress Remarks  

Pravaya 
Vetka 

This subproject is located in the territory of 6 
AAs as in the territory of 6 AA: Kenesh, Masy, 
Aral, Nooken, Sakaldy, Shaydan. But 
construction work will be carried out within 3 AA: 
Kenesh, Masy, Aral. 
Local GRG was established and LFP was 
selected in Kenesh AO on 16 October 2020.  
Subproject’s Coordination Committee (SCC) 
established on 17 June 2020 will be subproject 
level GRG. (Appendix III – Attachment -1) 

LGRG will be created for 
Masi and Aral AOs before 
the start of construction 
work (March 2021) 

 
10 Ayil Aimak - Rural administrative unit in KR 
 
11  Ayil Okmotu - Rural Local Self-Government/executive body  
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Name of 
Subproject 

GRGs Establishment progress Remarks  

Kojo-Kaiyr  

This subproject is located in the territory of 3 
AAs as Markaz, Masaliev and Maidan. 
Meetings were held on 11-12 November 2020, 
where the LGRGs were established in each of 
AOs. Compositions of the LGRGs were 
approved by the relative AO Orders. LFPs were 
elected from Heads of villages since they know 
well the population, problems, localities, issues 
of local self-government, and it is very important 
that they are accessible for the population. 
SCC established on 17 June 2020 will be 
subproject level GRG. (Appendix III – 
Attachment -3) 

LFPs were not 
elected in the 
relevant villages of Maidan 
AO. LFPs will be elected 
in the second quarter of 
2021. 

Saparbaev  

This subproject is located in the territory of 3 
AAs as On-Eki-Bel, Toolos, Kok-Jar. 
Meetings were held in period 30 October – 6 
November 2020, where the LGRGs were 
established including the election of LFPs in 
each of the AOs. Compositions of the LGRGs 
were approved by the relative AO Orders. 
SCC established on 18 June 2020 will be 
subproject level GRG. (Appendix III – 
Attachment -2) 

LGRG in On-Eki Bel AO 
consists of 5 people, who 
are LFPs from 5 villages. 

Osmon  

Due to the fact that WUA re-activation activities 
are in progress currently, the activities to create 
LGRG and SCC are postponed for the 1st 
Quarter of 2021. 
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IV PUBLIC CONSULTATIONS AND PARTICIPATION 

37. The summary of the  consultation activities related to the social safeguard and have been 
conducted during the reporting period is  given below. 

Table 3. Consultation activities during reporting period (1st July – 31st December 2020) 

# Subproject  Date 
Type of 
consultation 
Activity 

Total number and 
number of women  

1 Pravaya Vetka  16.09.2020 
17.09.2020 

Consultations with 
APs 

5, 2 of them are 
women 

2 Pravaya Vetka 07.12.2020 SCC consultations 17, 2 of them are 
women 

3 Saparbaev  11.11.2020 Public Consultation   32, 4 of them are 
women 

4 Saparbaev  08.12.2020 SCC consultations 16, 2 of them are 
women  

5 Kojo-Kaiyr  12.11.2020 Public Consultation 45, 5 of them are 
women  

6 Kojo-Kaiyr  09.12.2020 SCC consultations 16, 2 of them are 
women  

 

IV.1 Pravaya Vetka Subproject 

38. Many informal and formal individual consultations were held with the Project Affected 
Persons (AP) and representatives of the local authorities during the LARP updates. 
Consultations with the AP concerned the following issues: determination of the census and 
inventory of losses; right of AP to compensation in accordance with the Entitlement matrix; 
amount of compensation; Grievance Redress Mechanism (GRM), etc. 

Table 4. Summary of consultation activities (July 1st – December 31st 2020) 

Date  Location  Activities  Objective   
Number of 
Participants 

16.09.2020 
Kenesh 
village  

Consultation with 
AP 2 

Consultations on updating the 
LARP 
Information about their rights, 
opportunities/alternatives 

5 

17.09.2020 
Kenesh 
village 

Consultation with 
AP1 
representative 

Consultations on updating the 
LARP 
Information about their rights, 
opportunities/alternatives 

5 

 

39. The LARP updates are  based on the visits to the affected land plots, interviews with 
affected persons, and representatives of local government authority (LGA) of the Kenesh 
AA. (See Appendix IV for photos). 
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40. In September 2020, PIC Gender and Social Development Specialist and PIU Safeguards 
Specialist held consultations with the affected households in “Pravaya Vetka” subproject 
during field visits on September 15-18, 2020. Substantial consultations were held with the 
affected families in the local self-government office in the presence and with participation 
of representatives of the local administration. The goals of the project, the goals and 
principles of the ADB’s SPS, and the mechanisms for exercising their rights to apply a 
complaint were explained. All participants in the consultation were presented with an 
information leaflet on resettlement in Kyrgyz language.   

41. The affected persons census was completed on September 17th, 2020, and on 
September 23rd, 2020, in accordance with the procedures and established practice; the 
date of the affected person census was announced. Between the period 15 and 18 
September 2020, a socio-economic study and a detailed measurement survey (DMS) were 
conducted based on a final detailed design. At September 23rd, 2020 the cut-off-date was 
announced for the affected persons. Census announcements and cut-off dates in Kyrgyz 
were posted at places accessible to inhabitants the project area, as well as notification 
through local self-government bodies. 

42. Using the questionnaires and guidelines, Community Development Team’s (CDT) 
Institutional/Social Expert conducted interviews on institutional aspects and internal 
management and Irrigation Expert supervised the survey of the on-farm irrigation system 
operation and maintenance. Using the template, the WUA’s Performance Assessment 
Reports were prepared along with the identified constraints and recommendations to 
eliminate the identified constraints. 

43. PIC provided to Rural Advisory Services (RAS)12 the monthly progress and planning 
reporting format in July 2020, which is being followed and the sub-consultant is regularly 
submitting the monthly progress reports. Furthermore, monthly coordination meetings are 
held between PIU, PIC and RAS to review the activities carried out by RAS and to discuss 
any issues that arose during the implementation of field-level activities. RAS activities 
during July were as follows: 

- To determine the training needs for each WUA topic selection surveys were conducted. 
12 topics were selected of the 17 proposed ones. 

- Surveys of canals and structures in WUAs within subproject areas were carried out 
together with WUA specialists, representatives of Aiyl Okmotu, ayil kenesh deputies 
and farmers to determine the need for on-farm irrigation system rehabilitations. 

- Preliminary evaluation reports and defective acts were drawn up for each on-farm 
irrigation system. 

- WUA database was prepared on the basis of the WUA annual reporting form (ARF) for 
2017, 2018, 2019; 

- Meetings with WUA staff and farmers were organized. 

- Lists of WUA staff, active farmers and women farmers to participate in the trainings 
were compiled. 

- Training modules on the fourteen topics were prepared together with the project 
specialists. 

44. The 3rd coordination meeting of RAS/ CDT-PIU-PIC took place on October 28, 2020. The 
meeting discussed the results of the conducted agro-economic survey and WUA 
performance assessment. PIC clarified in the meeting that WUA Councils may decide 
about planning, organization and implementation of all planned activities. It was also 
informed that WUA Capacity Development Plans should be discussed with each WUA and 

 
12 RAS - Rural Advisory Services is subconsultant of Community Mobilization 
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then submitted to PIU and PIC for review and approval. PIC asked RAS to carry out the 
priority ranking of the identified agro-economic constraints and the preparation of the WUA-
specific Agriculture & Field-Level Water Management (A&FLWM) Plans. RAS/CDTs 
requested guidelines related to agriculture and field-level water management. 

45. RAS informed that they had started the priority ranking of identified agro-economic 
constraints, and has completed for 3 WUAs. RAS/CDTs also that they would start 
discussing the WUA Capacity Development Plans with WUAs after receiving the final 
version of the Guidelines for WUA capacity development. PIC explained the role of each 
organization and emphasized that in case of any questions regarding the implementation 
of the planned activities and/or further explanations and/or technical support RAS should 
contact the PIU/PIC immediately. The gender aspects were also discussed and PIC asked 
that all guidelines/templates developed and proposed for the CDT work should contain 
gender mainstreaming on a compulsory basis. PIC highlighted that the assessments have 
revealed that the female representation in WUAs does not meet the target for gender 
indicators. Therefore, for proper representation of female farmers, the women including 
female-headed households should always be invited for all meetings, training sessions and 
any other activities. PIC also stressed that as one of the tools for ensuring a gender 
participation, RAS/ CDTs should ensure that one of the team members be responsible for 
ensuring the participation of women in all project activities. Following decisions were made 
in the meeting: 

- RAS will finalize the priority ranking of identified agro-economic constraints for all 17 
WUA by the end of December 2020. 

- RAS will complete the preparation of the Agriculture & Field-Level Water Management 
Plans for all 17 WUAs by mid-January 2021. 

- If possible, the prepared Agriculture & Field-Level Water Management Plans shall be 
reviewed and approved by the WUA Assemblies before submitting to the PIU and PIC 
for review and approval. 

- The PIU and PIC shall review and approve the submitted Agriculture & Field-Level 
Water Management Plans before mid-February 2021. 

- All 5 CDTs shall prepare a detailed WUA capacity development workplan for the first 3 
to 4 months of 2021, which shall be submitted to the PIU and PIC not later than early 
January 2021. 

- PIU and PIC shall review and approve the submitted WUA capacity development 
workplans before mid-January 2021. 

- CDTs shall immediately start with the formulation of the WUA Internal Rules using the 
same template for all 17 WUAs and complete this activity not late than mid of January 
2021. 

- The details of discussions and decisions of each meeting can be seen in the minutes 
of all above coordination meetings from July to December 2020, See Appendix IV for 
photos).  

46. The Sub-consultant Public Fund "Rural Advisory Services, Jalal Abad" (RAS)/ CDT carried 
out the following activities during October to December 2020: 

- Survey of on-farm canals and structures was carried out jointly with the WUA 
management and directorate, the scope of repair work was determined, and Defect 
acts were prepared.    

- Plans for preparing the on-farm systems for the irrigation season 2021 were prepared.   

- WUA information on crop pattern and yields for 2016-2019 was updated.   
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- CDTs of the Pravaya Vetka sub-project participated in a joint survey of Shaidan Sai off 
farm canal and the Kara-Ungur HW structure together with PIU and Geoconsult, and 
contributed in preparing a Defect Act for this canal.   

IV.2 Saparbaeva Subproject 

47. In early October 2020, the PIC provided PIU with a template for the announcement of the 
upcoming public consultations to be published in the Slovo Kyrgyzstan newspaper. 
Announcements of date and venue of public consultations in Saparbaeva Subproject was 
published on October 9, 2020 (Appendix V). 

48. At the beginning of November 2020, intensive work was carried out to prepare for the 
public consultations (PC) for Saparbaev subproject. PC agenda was developed, 
presentations were prepared, environment and safeguards brochures were printed. All 
documents were prepared both in Russian and Kyrgyz languages (Appendix V). 

49. Due to COVID-19 pandemic conditions, PC has been conducted at the sub-project level. 
On November 11, 2020, PC was held in Saparbaev subproject which was the final steps 
of the Initial Environmental Examination (IEE) procedures. During this PC the public has 
been also informed about the social aspects with a particular focus on social due diligence 
and ADB's Safeguard Policy (2009) by PIC local Social Expert. The events were conducted 
in Kyrgyz and in a free and accessible format. Hence, all participants got the opportunity 
to ask their questions and express their opinions, freely. The questions of public related to 
the social issues have been also replied.  

50. Representatives from all AAs included in the subproject were invited with the assistance 
of the community development sub - consultant (SDT) and the RVK. 

51. Regarding the social aspects, the participants were mainly interested in the safety of 
people and animals, as well as the preservation and modernization of social infrastructure 
facilities such as foot bridges, cattle crossing facilities, options for water intake for domestic 
needs and livestock drinking. 

Table 5. Information about the participants of the PC per gender distribution 

Date Location 
Participants 

Women Men Total 

11.11.2020 Kok-Zhar AA (Conference Hall) 4 (12.5%) 28 32 

Note: In addition to the participants shown in table, the PC was attended by: PIU Safeguards Specialist, PIU 
Agriculture Specialist, PIC International Environmental Specialist, PIC National Environmental Specialist and PIC 
National Social and Gender Specialist 

52. All affected people and stakeholders are expecting significant improvements with the 
subproject implementation. All affected people and stakeholders are expecting significant 
improvements with the subproject implementation. During the meeting, the following issues 
are discussed for the questions and answers please refer to the (Appendix V): 

- How participants and/or public could access to the further information about the 
environmental impact assessment. 

- How participants and/or public could be actively involving and participating to the 
implementation of the project in future. 

- What will be the policy of the PIU related to illegally issue of fences and illegal planting 
of on-farm canals. 

- What would be the policy of compensation related to the fences and illegal planting 
along the on-farm canals. 

- In case of controversial issues, how and where the complaints would be submitted. 
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- Household wastes, trees, fruits clog the channel. Aiyl okmotu, head of aiyl okmotu, 
deputies not carrying out their duties related to canals. Mudflow channels are in poor 
condition therefore land shares are swampy and silted up. 

- Whether the planting trees along the canal would be prohibited or regulated. 

- Support is required to the project, by the residents themselves, deputies, local 
authorities to carry out explanatory work and help WUAs in implementing the project. 

53. Participants impressed that they support the project, as it is very important for them and 
will have a positive effect on the development of agriculture and ensure safety in case of 
natural disasters. 

54. Public consultations were announced a month before the meetings through the local 
authorities, WUA, and the placement of the announcement in the newspaper “Slovo 
Kyrgyzstana” dated October 9, 2020 (Appendix V) 

55. Public Consultation attendees were informed in an understandable manner and in the 
Kyrgyz language about the project development, implementation timeline, ADB's 
Safeguards Policy, environmental impact mitigations, the results of the social assessment 
and the Grievance Redress Mechanism (GRM).  During the consultations, information 
leaflets on GRM and resettlement in Russian and Kyrgyz languages with the contact 
details of Local Focal Points (LFPs) were distributed. Translation of Leaflet GRM and 
resettlement is in Appendix V. Materials will also be available upon request in the offices 
of the AOs. 

56. Gender issues: The participation of women in project activities does not reach the planned 
project goals, and this is due, firstly, to general limitations, like a pandemic, and secondly, 
the low level of representation of women in the structures and bodies of the WUA, a low 
number of women - farmers, lack of women/employees in DDWM. 

57. Based on the assessment of the WUA performance, recommendations were made to the 
leadership of the three WUA in the subproject area, District Department of WUA Support 
(DDS), CDT, to formulate and adopt internal rules/regulations specifying that at least 20% 
of seats in WUA bodies will be reserved for women members. 

58. WUA was invited to initiate new elections to WUA bodies in accordance with the new rules, 
to encourage women farmers, women head of households to actively participate in training 
events, field days of farmers, exchange visits through information, mailing of personal 
invitations, holding events at a convenient time for women.13  

59. Health safety measures were taken during the PCs due to the Covid-19 pandemic. Both 
the hosts and all the participants of the meetings were provided with masks and gloves. 
Participants were checked for body temperatures and their hands were sanitized when 
entering the meeting room. 

60. In order to fully inform about all the main aspects of the project, a series of official meetings 
with local stakeholders were held: Ayil Okmotu (AO14, Kok -  Zhar, Toolos, On-Eki-Bel), 
Rayon Support Unit (RSU), Rayon (District) Water Department (RVK) and WUAs. 

61. An extensive information about the meeting including the progress about the project and 
results received was also published on the December 2020 issue of monthly local 
newspaper of Jalal-Abad Oblast named "Beles". (See Figure 1). 

 
13 WUAs regulated by the Law “On associations of water users (dated March 15, 2002 No: 38, 
amended on March 30, 2013 No: 46)" Article 8 of this law arranges the membership and election rules 
for WUAs. It has been stated in this Article that “Elected bodies such as the WUA Council, the Conflict 
Resolution Commission, the Audit Commission and other committees are elected for a period of 3 
years, in accordance with the WUA Charter”. Current WUA bodies elected at the Saparbaeva. 
14 Ayil Okmotu (AO) - Rural Local Self-Government 
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Figure 1. Issue of Monthly Beles Local Newspaper, December 2020 

62. In a widespread community of representatives (men and women) who own and cultivate 
land in the respective regions of the WUA about the discussions have been carried out on:  
main objectives, selection criteria, duration, components of the project and their activities; 
expected results, budget, implementation schedules. The meetings for these discussions 
were held on July 6, 7, 8, 2020 at three AA(s) of the Saparbaeva subproject: Kok - Zhar, 
Toolos and On-Eki-Bel respectively. Informational meetings were conducted by the 
Community Development Team’s CDT of the sub-project at the level of each WUA. A total 
of 92 people took part, of which 15 were women.  

63. A project brochure has been added in Appendix V, including information on the purpose of 
the project, criteria for selecting subprojects, implementation mechanism, component 
duration, activities, and expected results. 

64. Also, 45 banners were developed for whole project, including basic information about the 
project in the Kyrgyz language because of the only Kyrgyz speaking in the project area 
and were hung on information boards of AO, WUA (Appendix V). The banner in Appendix 
V contains the contact information about Jalal-Abad Agriculture Consultation Service, 
since Jalal-Abad Agriculture Consultation Service (RAS) is a sub consultant of the project. 
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Figure 2. Banner on AO/WUA Bulletin Board 

IV.3 Kojo-Kaiyr Subproject 

65. In early October 2020, the PIC provided PIU with a template for the announcement of the 
upcoming public consultations to be published in the Slovo Kyrgyzstan newspaper. 
Announcements of date and venue of public consultations in Kojo-Kaiyr subproject was 
published on October 9, 2020 (Appendix VI). Public Consultation was initially scheduled 
for 10.11.2020, and after the announcement of holiday by the Government for 07.11-
10.11.2020 on weekends, postponed to 12.11.2020. 

66. At the beginning of November 2020, intensive work was carried out to prepare for the PC 
for Kojo-Kaiyr subproject. PC agenda was developed, presentations were prepared, 
environment and safeguards brochures were printed. All documents were prepared both 
in Russian and Kyrgyz languages (Appendix VI). 

67. On November 12, 2020, PC was held in Kojo-Kaiyr subproject and were the final steps of 
IEE procedures. During this PC the public has been also informed about the social aspects 
by the PIC local Social Expert. The questions of public related to the social issues have 
been also replied. The events were in Kyrgyz and in a free and accessible format, then all 
participants got the opportunity to ask their questions and express their opinions. 

68. Regarding the social aspects, the participants were mainly interested in the safety of 
people and animals, as well as the preservation and modernization of social infrastructure 
facilities such as foot bridges, cattle crossing facilities, options for water intake for domestic 
needs and livestock drinking. 

69. Health safety measures were taken during the PCs due to the Covid-19 pandemic. Both 
the hosts and all the participants of the meetings were provided with masks and gloves. 
Participants were checked for body temperatures and their hands were sanitized when 
entering the meeting room. 

70. Following the above requirements, a public consultation was held on November 12, 2020 
to provide key information on the project proposed, with a particular focus on impacts and 



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July -December 2020)  
_________________________________________________________________________ 

28 January 2021  17 

concerns related to project impacts during the construction and during the road operation. 
The information about the composition of the participants of the public consultation is given 
in the table below.  

Table 6. Information on the public consultation participants disaggregated by gender, 
including the date and location of meetings 

Date Location 
Participants 

Women Men Total 

12.11.2020 A.Masaliev AA (Conference Hall) 6 (12,2%) 43 49 

Note: In addition to the participants shown in the table, the PC was attended by: PIU Safeguards Specialist, PIU 
Agriculture Specialist, PIC International Environmental Specialist, PIC National Environmental Specialist and PIC 
National Social and Gender Specialist 

71. All affected people and stakeholders are expecting significant improvements with the 
subproject implementation. During the meeting, the following issues are discussed for the 
questions and answers please refer to the (Appendix VI): 

- Alysh village has a spillway, it is in poor condition, if there is any emergency, there will 
be consequences. Whether is it possible to include the repair of the spillway in the 
project. 

- There are 1200 meters of on-farm canals in Markaz AO, which wash out the road, and 
these canals need cleaning. 

- In Alysh, the canals are not completely cleaned - this can lead to an emergency. 

- Kapyr A/O; now new plots are being distributed, there is not enough water. Whether 
will there be additional inter farm canals to the farmers. 

- The amount of money spent for renovations of canal each year. 

- Explanatory works have been carried out by farmers.  

- It has been noted that the villagers, who work in abroad want to help with diesel fuel 
and wells. 

- There is not enough water in the lower part of the canal to Markaz AO during the 
irrigation season. The amount of irrigation water currently supplied to the canal. 

- Whether is it possible to take into account the safety of people and livestock in the 
project and provide for fences. 

72. Participants impressed that they support the project, as it is very important for them and 
will have a positive effect on the development of agriculture and ensure safety in case of 
natural disasters. 

73. Participants impressed that they support the project, as it is very important for them and 
will have a positive effect on the development of agriculture and ensure safety in case of 
natural disasters. 

IV.4 Osmon Subproject 

74. The 4th online meeting of Rural Advisory Services is subconsultant of Community 
Mobilization RAS-PIU-PIC was held on December 22, 2020. The progress of work on 
agriculture and water management, WUA capacity development, re-activation of two non-
operating WUAs within Osmon subproject area and gender mainstreaming in project 
implementation were discussed.  

75. General meetings of farmers were organized and held in order to re-activate "Fi-Lun" and 
"AkbeshimSuu" WUAs within the Osmon subproject. CDTs also prepared training material 
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and training program for re-activated "Fi-Lun" and "Akbeshim-Suu" WUAs and conducted 
trainings on the following topics:  

- “WUA Development practices in Kyrgyzstan, WUA General Management and On-farm 
and Drainage System Management in WUAs”.    

- CDT Guidelines for WUA Capacity Development prepared by PIC were reviewed and 
commented.  

- Monthly reporting and providing act of services provided for October, November, 
December 2020. 
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V CONCLUSIONS AND RECOMMENDATIONS 

76. Conclusions and recommendations on the social safeguards following the consultations 
with local stakeholders (LGRG, WUA, RVK) are given below. 

77. As indicated above, the final Land Acquisition and Resettlement Plan (LARP) based on 
the detailed design prepared for the Pravaya Vetka subproject, approved by ADB and 
disclosed at ADB’s website in December 2020.  LGRG was established and a Local Focal 
Point (LFP) was elected in the subproject affected AO. The activities will be focused on 
LARP implementation and social safeguards monitoring and LGRG establishment and LFP 
appointment for other 2 AAs before the construction work commencement in this 
subproject.  

78. No involuntary land acquisition and resettlement impact is expected in Kojo-Kaiyr and 
Saparbaeva subprojects. In accordance with preliminary engineering surveys, it is planned 
to modernize existing structures within the both subprojects.  

79. The COVID-19 coronavirus situation continues to be serious in the country, making it 
difficult to work with the local communities. So, the CDTs suggested to postpone the 
training to later months until the situation stabilized, if necessary. The training subjects will 
be: 

- Administration of WUAs 

- financial management of WUA 

- introduction of gender approaches in project implementation. 

- operation and maintenance of the on-farm irrigation and drainage system 

- operation and maintenance of the on-farm irrigation and drainage system 

- and other specific trainings based on Outcome 2. 

80. Tentative Action Plan for the Project Social Safeguards Actions for each subproject and 
hydroposts is given in the Appendix VII. 
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Appendix I. Screening 
Results for the Project 

Components 
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Appendix II. Documents Related to the Establishment of Local Grievance 
Redress Groups within the Scope of Pravaya Vetka Subproject 
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28 January 2021 A.II-1  

Appendix II – Attachment -1. Kenesh AO GRG – Enactment 

[Translation from Kyrgyz] 

RESOLUTION No. 385 

 

 Sovet village                                                                              16.10.2020 

 

In order to ensure uninterrupted and effective implementation of the project of the State Agency of Water 
Resources under the Government of the Kyrgyz Republic "Increase of water resources resistance to climate 
change and natural disasters", I instruct: 

1. To nominate the following persons to the GRG of the Kenesh rural the Rayon during the implementation of 
this project: 

- M. Kaipov - Deputy of the Kenesh Village Council, 

- Moldokulov B - land surveyor, 

- Abdykadyrov R. - land surveyor, 

- Ergeshov Toichu is the head of PIU, 

- Adzhikulov T., head of Kyzyl-Oktyabr village 

2. The persons nominated to the dispute resolution group of the Kenesh rural the Rayon were asked a 
question about shortcomings in the implementation of this project. 

3. Appoint Mr. T. Adzhikulov, the head of Kyzyl-Oktyabr village, as a local liaison officer. 

4. Appoint U. Saipova, deputy head of the rural the Rayon, to supervise the execution of this instruction. 

 

Head of the rural the Rayon Kenesh : R. Omurzakov 
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Appendix II – Attachment -2. Kenesh AO GRG Establishment minutes 

[Translation from Kyrgyz] 

MINUTES 

14.10.2020         Kenesh village 

 

Question for consideration: 

Establish a local GRG to effectively implement the subproject on rehabilitation of "Pravaya Vetka" irrigation 
system under the Asian Development Bank (ADB) funded “Climate Change and Disaster Resilient Water 
Resources Sector” Project. 

Participants: 

1. Saipov Ularbek, Deputy Head of the Kenesh v/d 
2. Kuliev Talai, Kenesh v/d executive secretary 
3. Jayyshaly Arzybaev, social worker of the Kenesh v/d 
4. Moldokulov Batyrbek. Kenesh v/d farmer 
5. Rahmatali Abdykadyrov, land surveyor of the Kenesh v/d 
6. Ergeshov Toichu, PIU chairman  
7. Zholdoshov A.V. - member of PIU. 
8. Ajikulov Tottorali, head of Kyzyl-October village. 
9. and others 

Currently, the State Agency of Water Resources under the Government of the Kyrgyz Republic is implementing 
the " Climate Change and Disaster Resilient Water Resources Sector Project ". This project includes irrigation 
network "Pravaya Vetka". This network provides irrigation water to Kenesh AA. The project envisages a 
number of activities and construction works to improve the main canal. In addition, the project envisages 
rehabilitation of several small internal canals and ditches with public participation. During the implementation 
of the project, especially during the construction works, any questions may arise in the country and people 
may receive complaints or suggestions. If some issues are not addressed in a timely manner, it may negatively 
affect the progress of any project. Therefore, a dispute resolution body should be established in the rural the 
Rayon of Kenesh. 

 

CONFERENCE RESOLUTION: 

Propose the following persons to Kenesh v/d GRG: 

1. M. Kailov - lawyer of the rural the Rayon of the Kenesh, 

2. Moldokulov B. - land surveyor. 

3. Abdykadyrov R. - land surveyor, 

4. Ergeshov Toichu, Head of PIU. 

5. T. Adzhikulov, resident of the Kyzyl-Oktyabr village, local contact person. 

Chaired by:  U. Saipov 

 

Secretary: T. Kuliev 
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Appendix III. Establishment of Subproject’s Coordination Committee (SCC) 
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[Translation from Kyrgyz] 

MINUTES 

Massy Village                                     17 June 2020 

 

Participated: 

1. Masalbekov R. 

2. abduvaliev T. 

3. Atybaev J. 

4. Kudaiberdiev K. 

5. 5. Akmatov 3. 

6. Bakirov Sh. 

7. Turdumatov A. 

8. Ergeshov T.  

9. Kadyrbekov M. 

10. Abdrakhmanov C.  

11. Ablasamov T. 

12. Manapov A.  

13. Muratov N.  

14. Nazirbayev M. 

15. Akmataliev K. 

16. Saipov U.  

17. Akhmedzhanov A.  

18. Tashiev K.  

19. Sulaimanov M.  

20. Pajazov K. 

21. Orozaliyev M. 

RESOLUTION: 

1. Create a Coordination Committee for the Pravaya Vetka subproject. 

2. To approve the Coordinating Committee for the Pravaya Vetka subproject in the following 
composition: 

Chairman: I.A. Zholdoshaliev 

Vice-Chairman: Kudaiberdiev K. 

Secretary: Yulia Vladimirovna Morozova  

Members of the Subproject Coordinating Committee: 

1. Orozbaev J. 

2. Masalbekov R. 

3. Akmatov Z. 

4. Bakirov Sh. 

5. Turdumatov A.  

Appendix III – Attachment -1. Pravaya Vetka Subproject GRG Establishment minutes 
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6. Ergeshov T. 

7. Kadyrbekov M. 

8. Abdrakhmanov C.  

9. Ablasamov T 

10. Manapov A.  

11. Muratov N.  

12. M. Nazirbayev 

13. Akmataliev K. 

14. Saipov U.  

15. Akhmedzhanov A.  

16. Tashiev K.  

17. Sulaimanov M.  

18. Pajazov K. 

Orozaliyev M. 

To urgently develop SCC where internal rules, main tasks and principles of SCC activity will be 
written. And approve at the next meeting. 

 

 

Meeting chairman : Kudaiberdiev K. 

Secretary: Sh. Bakirov. 
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Sample Translation for GRG Establishment  

[Location] …/…/…… 

on nomination of members to the dispute resolution group structure in [Location] AO under 

the Climate- Change and Disaster-Resilient Water Resources Sector Project. 

 

In order to provide implementation of the Climate-Change and Disaster-Resilient Water 

Resources Sector Project of the State Agency for Water Resources under the Government of 

the Kyrgyz Republic in a continuous and efficient manner and to address the complaints and 

issues received from the local community I hereby order: 

1. to nominate the following people for membership in the dispute resolution group of 

[Location] AO for implementation of this project: 

1. ……. 

2. ……. 

3. ……. 

4. ……… 

5. ……… 

6. ……… 

2. The nominees for membership in the [Location] dispute resolution group are to be 

requested to closely assist in implementation of this project. 

3. The WUA Abshyr -Tany members are to be appointed as a local liaison party to the 

dispute resolution group. 

4. The performance of the order is to be supervised by [Name of Surpervisor]. 

 

 
[Signed]:  
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Appendix IV. Photos 
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Pravaya Vetka 07.12.2020 09.12.2020 Kojo-Kaiyr 

  

    

On-farm system survey for Kojo-Kaiyr 
subproject  

On-farm system survey for Pravaya Vetka 
subproject  

  

    

Conducting FGD on agro-economic survey 
in WUAs in Nooken Rayon in Pravaya Vetka 
subproject  

Conducting FGD on agro-economic survey in 
WUAs in Nookat Rayon in Saparbaev subproject  
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Conducting FGD on agro-economic survey 
in WUA in Osmon subproject  

Conducting FGD on agro-economic survey in 
Kojo-Kaiyr subproject  

 

    

General meeting of farmers concerning 
the reactivation of Phi-Lun WUA in 
Osmon Subproject  

General meeting of farmers concerning 
the reactivation of Akbeshim-Suu WUA 
in Osmon Subproject  

 

   

Pravaya Vetka Subproject September 
17, 2020  
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Appendix V. Public Consultation Meeting Activities at Saparbaev 
Subproject Area 
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Public Consultation Date Announcement, Lists, Photos, Meeting Minutes  

  

We particularly emphasize - please involve as many women as possible in project activities 

2. Environmental Representatives (district level) 
3. Representatives of Ayil Okmotu/Ayil Kenesh (at least 1 woman) 
4. RVK Representatives 
5. Subproject Coordination Committee Representatives 
6. Local Grievance Redress Groups (LGRGs) + women 
7. Local LGRG Contact Persons 
8. WUA Representatives for the subproject (Saparbaev/Kojo-Kaiyr, respectively, + women) 
9. Local NGO/NPO Representatives (especially with the participation of women) 
10.  Local Mass Media (required) 

  

Announcement of public consultation 
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[Translation] 

On November 11, 2020 at 10:00 a.m. in the conference room of Kok-Zhar Ayil Okmotү 

PUBLIC CONSULTATION 

Will Take Place 

Environmental and Social Impact Assessment  

Climate Change and Disaster Resilient Water Resources Project –  

Saparbaeva Canal Subproject will take place  

The State Agency for Water Resources under the Government of Kyrgyz Republic requests your 

assistance in organizing public consultation on the Project environmental and social impact 

assessment (EIA), within the framework of the Kyrgyzstan Climate Change and Disaster-Resilient 

Water Resources Sector Project (KCCDRP) funded by the Asian Development Bank. 

The Kyrgyzstan Climate Change and Disaster-Resilient Water Resources Sector Project (KCCDRP) 

is designed to address the significant threats posed by climate change on the irrigation infrastructure 

in Kyrgyzstan. 

The objective of the project is to improve water resources management capability and irrigation 

service delivery for the benefit of water users in Kyrgyzstan. The services will cover: (i) overall project 

management, oversight and coordination; (ii) procurement support; (iii) monitoring and evaluation; (iv) 

design and construction supervision: and (v) capacity building for system management, operation 

and maintenance (MOM). 

The Saparbayev canal in the Nookat district, Osh oblast and the Kojo-Kaiyr canal in the Kadamjay 

district, Batken oblast were selected as subprojects for investment and modernization in the south of 

the country. 

The Client is the State Agency for Water Resources under the Government of Kyrgyz Republic, 

located at Kyrgyz Republic,  

Bishkek, 4A Toktonaliev Str. 

For detailed information on EIA documentation, and where to send the relevant comments and 

suggestions, please contact: 

State Agency for Water Resources under the Government of Kyrgyz Republic, Bishkek, 4A 

Toktonaliev Str. 

Tel: +996 312 54 90-95 (reception office) 

Fax: +996 312 54 90-94 

E-mail: basssein@mail.ru  
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Translation of: 

Minutes of public discussions/consultation 

on the Environmental and Social Impact Assessment  

" Climate Change and Disaster Resilient Water Resources Project 

Saparbaeva Canal Sub-Project"" 

Date and Time: November 11, 2020, 10-00 hours 

Venue: conference hall Kok-Zhar A / o Nookat district, Osh region 

The public consultation organized to discuss the Environmental and Social Assessment of the Project 

and the Environmental and Social Management Plan were attended by (list of participants attached): 

From Consultant: 

Shaban Chimen, International Environmental Expert 

Morozova Y., Office Manager  

Orozaly uulu J., National Environmental Consultant  

Kydyralieva N., National Consultant for Social Issues 

Masalbekov R. PIU 

Zhunusbaev K. PIU 

Local executive power 

Community and residents of the area 

 

Materials: booklets in Kyrgyz and Russian languages, Information presentations on OVOS and RAP 

The consultation was opened by the head of the RDWR of the Nookat region, who gave information 

about the technical aspects of the subproject, about mudflows, the illegality of the seizure of land. 

The consultation was opened by Shaban Chimen, an international expert on environmental 

protection, who briefly told the background of the start of the project. 

Next speakers 

From the Employer spoke about the project and the current status of the project - R. Masalbekov, 

PIU specialist 

Orozaly uulu J., 

Environmental protection specialist, made a presentation on the OVOS and the Environmental 

Management Plan (EMP). 

The speech briefly covered the following issues: 

 Requirements of the environmental legislation of the Kyrgyz Republic, on environmental 

assessment of projects; 
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 Requirements of ADB's Operational Policy on Environmental Assessment, 

 Content of the OVOS; 

 Components of the environment that may be affected by the project; 

 Environmental impact from alternatives; 

 Environmental Management Plan and Mitigation Measures Proposed in the EMP. 

Kydyralieva N.N. - The social and resettlement consultant made a presentation on social 

assessment of the community project.  

The presentation highlighted possible social impacts during construction and operation and made 

recommendations for mitigating measures. 

Questions and Answers 

Full and comprehensive answers were provided to all the questions received. 

Questions:  

1. On which site can we get information on environmental issues? 

2. How can we include in the project? 

Answer: Head of RUVH 

The canal needs to be repaired. Trays and plots are made from captured land / fences, when local 

registration was made, land was allocated in the water protection zone. 

Question: Director of the Abshyr-Tany WUA. What are we going to do with the issue of fences and 

illegal planting of on-farm canals? 

Answer: The management of the WUA, together with the specialists of the AO-land surveyors and 

a lawyer, will have to conduct a detour and identify cases of illegal planting, fences, explain to the 

residents the illegality of their actions, and demand demolition and cutting to be able to effectively 

operate the canals. 

Question: Packerdilov. Who will consider the complaints? 

Answer: Masalbekov R. PIU. The local grievance group will consider this issue, if the grievance is 

not resolved at the local level, then it will be considered by the Subproject Steering Committee. 

Question: The issue of financing should be decided by the RUWH? 

Answer: Zhunusbaev K. PIU. our method is as follows - in places where there are controversial 

points at the beginning, these areas are not considered. If these controversial issues are not 

resolved, the Project is not implemented. Each channel has a zone of 25-50 meters. Who gets into 

this zone, this issue is considered by RUWH, ayil okmotu. 



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July -December 2020) 
_________________________________________________________________________  

28 January 2021 A.V-5  

Answer: Head of RUWH. It is necessary to explain to people about the usefulness of the project for 

the public, therefore it is necessary now through the Aiyl Okmotu and WUAs, active citizens to 

convey information to the population in order to avoid conflict and complaints during the construction 

period. Therefore, in winter, you need to prepare for the project. It is necessary to clear the water 

protection zones of on-farm canals of plantings and trees. 

Question: Aripova Gulipa, Kok-Zhar A / O. household waste, trees, fruits clog the channel. Aiyl 

okmotu, head of aiyl okmotu, deputies do not work. Mudflow channels are in poor condition. Our land 

shares are swampy, silted up. 

Answer: Head of RUWH. Let's take your problem into account, we need to mobilize farmers to clean 

up, raise the awareness of residents. 

Question: Imaralieva Zh. Planting trees along the canal should be prohibited or regulated. 

Answer: Masalbekov R. Issues at the level of a \ o should be resolved jointly with WUA, RUWH and 

farmers. PIU is ready to help. 

Aripova Gulipa: I propose to support the project, to the residents themselves, deputies, local 

authorities to carry out explanatory work and help WUAs in implementing the project. 

Completion of public consultation  

Orozaly uulu J. environmental protection specialist, thanked the participants for their active work and 

participation, and also summarized the minutes of the meeting with a list of questions, comments and 

suggestions on the OVOS documentation received during the meeting, indicating their authors and 

answers to them and the total number of participants in the meeting. 

Following the results of the consultation, It was decided: 

To form an agreed proposal from the initiator of the project, the contractor and the local community - 

on the possibility and feasibility of implementing the planned activities in the proposed territory based 

on the environmental and associated socio-economic and other consequences of its implementation. 
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Saparbaeva Public Particiation Meeting Photos, 11/November/2020 
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Appendix VI. Public Consultation Meeting Activities at Kojo-Kaiyr 
Subproject Area 
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Public Consultation Date Announcement, Lists, Photos, Meeting Minutes 

  

Recommended list of public consultation participants 

We particularly emphasize - please involve as many women as possible in project activities 

11. Environmental Representatives (district level) 
12. Representatives of Ayil Okmotu/Ayil Kenesh (at least 1 woman) 
13. RVK Representatives 
14. Subproject Coordination Committee Representatives 
15. Local Grievance Redress Groups (LGRGs) + women 
16. Local LGRG Contact Persons 
17. WUA Representatives for the subproject (Saparbaev/Kojo-Kaiyr, respectively, + women) 
18. Local NGO/NPO Representatives (especially with the participation of women) 
19.  Local Mass Media (required) 

  

Announcement of public consultation 
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[Translation] 

On November 12, 2020 at 10:00 a.m. in the conference room of A. Masaliev Ayil Okmotү 

PUBLIC CONSULTATION 

Will Take Place 

Environmental and Social Impact Assessment  

Climate Change and Disaster Resilient Water Resources Project –  

Kojo-Kaiyr Canal Subproject will take place  

The State Agency for Water Resources under the Government of Kyrgyz Republic requests 

your assistance in organizing public consultation on the Project environmental and social 

impact assessment (EIA), within the framework of the Kyrgyzstan Climate Change and 

Disaster-Resilient Water Resources Sector Project (KCCDRP) funded by the Asian 

Development Bank. 

The Kyrgyzstan Climate Change and Disaster-Resilient Water Resources Sector Project 

(KCCDRP) is designed to address the significant threats posed by climate change on the 

irrigation infrastructure in Kyrgyzstan. 

The objective of the project is to improve water resources management capability and 

irrigation service delivery for the benefit of water users in Kyrgyzstan. The services will cover: 

(i) overall project management, oversight and coordination; (ii) procurement support; (iii) 

monitoring and evaluation; (iv) design and construction supervision: and (v) capacity building 

for system management, operation and maintenance (MOM). 

The Saparbayev canal in the Nookat district, Osh oblast and the Kojo-Kaiyr canal in the 

Kadamjay district, Batken oblast were selected as subprojects for investment and 

modernization in the south of the country. 

The Client is the State Agency for Water Resources under the Government of Kyrgyz 

Republic, located at Kyrgyz Republic,  

Bishkek, 4A Toktonaliev Str. 

For detailed information on EIA documentation, and where to send the relevant comments 

and suggestions, please contact: 

State Agency for Water Resources under the Government of Kyrgyz Republic, 

Bishkek, 4A Toktonaliev Str. 

Tel: +996 312 54 90-95 (reception office) 

Fax: +996 312 54 90-94 

E-mail: basssein@mail.ru  
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Translation of: 

Minutes of public discussions/consultation 

on the Environmental and Social Impact Assessment  

" Climate Change and Disaster Resilient Water Resources Project 

Kojo-Kaiyr Canal Sub-Project" 

Date and Time: November 12, 2020, 10-00 hours 

Venue: meeting room of Masaliyevsky a/o Kadamzhai district Batken oblast 

The public consultation organized to discuss the Environmental and Social Assessment of 

the Project and the Environmental and Social Management Plan were attended by (list of 

participants attached): 

From Consultant: Shaban Chimen, International Environmental Expert 

Morozova Y., Office Manager  

Orozaly uulu J., National Environmental Consultant  

Kydyralieva N., National Consultant for Social Issues 

Masalbekov R. PIU 

Zhunusbaev K. PIU 

Local executive power 

Community and residents of the area 

Materials: booklets in Kyrgyz and Russian languages, Information presentations on EIA and 

RAP 

The consultation was opened by Shaban Chimen, an international expert on environmental 

protection, who briefly told the background of the start of the project. 

Next speakers 

From the Employer spoke about the project and the current status of the project - R. 

Masalbekov, PIU specialist 

Further, Orozaly uulu J., environmental protection specialist, made a presentation on the EIA 

and the Environmental Management Plan (EMP). 

The speech briefly covered the following issues: 

 Requirements of the environmental legislation of the Kyrgyz Republic, on 
environmental assessment of projects; 

 Requirements of ADB's Operational Policy on Environmental Assessment, 
 Content of the EIA; 
 Components of the environment that may be affected by the project; 
 Environmental impact from alternatives; 
 Environmental Management Plan and Mitigation Measures Proposed in the EMP. 

Questions and Answers 
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Question: Kaldybaev. Alysh village has a spillway, it is in poor condition, if there is any 

emergency, there will be consequences. Is it possible to include the repair of the 

spillway in the project? 

Question: Aydarov. There are 1200 meters of on-farm canals in Markaz AO, which wash out 

the road, and these canals need cleaning. 

Answer: Rakhman Masalbekov: PIU specialist, on-farm canals should be cleaned by WUA 

Question: Zhumabekov. In Alysh, the canals are not completely cleaned - this can lead to an 

emergency. 

Answer: Masalbekov R. Now the project is still in the development process. Give us 

suggestions through WUA, Region Water Management Department. 

Answer: Head of Region Water Management Department. Alysh canal has not been cleaned 

for a long time, since there are trees/bushes that interfere with the passage of vehicles, it is 

necessary to cut them. I propose to solve this at the local level. 

Question: Umaralieva. Kapyr A/O; now new plots are being distributed, there is not enough 

water. Will there be canals to us? 

Answer: Head of Region Water Management Department. No, only existing off-farm canals 

will be rehabilitated. Ismat canal 600 meters only belongs to Region Water Management 

Department, the rest is on-farm canals, belongs to WUA. 

Question: Masaliev ayil okmotu. How much money is spent on renovations each year? 

 

Answer: Region Water Management Department repairs only inter-farm canals, on-farm 

canals should be repaired by WUAs themselves. 

Question: Bakirov Nurlan, head of Alysh village. We are conducting explanatory work. Our 

villagers, who work in Moscow, want to help with diesel fuel and wells. 

Question: Mamazhusupov. There is not enough water in the lower part of the canal to 

Markaz AO during the irrigation season, how many m3 of water is currently supplied to the 

canal? 

Answer: Head of Region Water Management Department. Designed capacity 9m3 since 

1965, now 7m3, as there are losses due to poor technical condition and it is necessary to 

rotate crops, and the irrigation schedule should be properly organized. After the renovation, 

the situation should improve. 
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Kydyralieva N.N. Social and Resettlement Consultant MMTS explained to the participants 

the Regulations on ADB Safeguards Policy (2009) regarding involuntary resettlement. 

Question. Abzhaparov: Is it possible to take into account the safety of people and livestock in 

the project and provide for fences? 

Answer. Kydyralieva N: Recommendations will be given to the designer so that safety issues 

are taken into account in especially dangerous areas. It is unlikely that a fence will be 

installed along the entire length of the canal, because this will be expensive. 

Remark: Participants Umaralieva, Kaldybaev, Aidarov: We support the project, as it is very 

important for us and will have a positive effect on the development of agriculture and ensure 

safety in case of natural disasters. 

Completion of public consultation  

Orozaly uulu J. environmental protection specialist, thanked the participants for their active 

work and participation, and also summarized the minutes of the meeting with a list of 

questions, comments and suggestions on the EIA documentation received during the 

meeting, indicating their authors and answers to them and the total number of participants in 

the meeting. 

Following the results of the consultation, IT WAS DECIDED 

To form an agreed proposal from the initiator of the project, the contractor and the local 

community - on the possibility and feasibility of implementing the planned activities in the 

proposed territory based on the environmental and associated socio-economic and other 

consequences of its implementation. 
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Kojo-Kaiyr Public Particiation Meeting Photos 12/November/2020 
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[Translation] 

RESETTLEMENT INFORMATION BROCHURE  

1. The Project  

Consultations with the Government of the Kyrgyz Republic and civil society stakeholders 

have identified resilience to natural disasters in the water sector and improvement / 

development in the field of climate change as a priority area for adaptation to climate 

change. In this regard, the State Agency for Water Resources under the Government of the 

Kyrgyz Republic (SAWR) and the Ministry of Emergency Situations (MES) are implementing 

an investment project entitled "Improving the resilience of water resources to climate change 

and natural disasters." This project is funded by a grant and loan from the Asian 

Development Bank (ADB). 

The project focuses on poor and vulnerable rural communities, which are mainly affected by 

climatic hazards and natural disasters (especially droughts, floods, mudflows), damage to 

vital infrastructure (houses, roads, canals, land) and significant difficulties in accessing water 

resources. To alleviate this, attention will be paid to disaster risk reduction in the water sector 

and to increase resilience to climate change. 

The project consists of three main Outcomes / Products: 

Component 1: Protection and modernization of irrigation infrastructure. The project will 

upgrade infrastructure and related equipment, such as inter-farm and on-farm canals, 

gateway regulators, diversion canals, protective flood protection structures (seleducts). 

Component 2: Improving the irrigation system and land use in agriculture. The project will 

strengthen the management, operation and maintenance of targeted irrigation systems. This 

component uses a participatory approach to collaborative planning. Together with the Water 

Management Authority and Water Users Associations, it aims to develop and implement joint 

plans for the management of their respective irrigation systems, including drought and 

climate risk preparedness, water supply planning, financing and planning of operation and 

maintenance. 

3- Component: Capacity building for national disaster risk management. The project 

supports the modernization of equipment for early warning and management of natural 

disasters in the field of water resources and capacity building of the MES and 

Hydrometeorological Service.    

2. Disclosure of information 
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To meet ADB policy requirements, the CPMA and the MES / Kyrgyzgidromet have submitted 

the Land Acquisition and Resettlement  (LAR) related information to the public for discussion 

in Russian and Kyrgyz, and distributed other copies  in their Bishkek and project-related local 

offices. This brochure is distributed in Kyrgyz and Russian to all those affected communities 

by the project. 

2. Resettlement Planning   

Project implementation can cause land acquisition and resettlement (LAR) impacts. As per 

ADB’s Safeguard Policy Statement 2009 (SPS 2009), a Land Acquisition and Resettlement 

Plan (LARP) will therefore be prepared, approved and implemented before the 

commencement of civil works.  The LARP must be consistent with both the SPS 2009 and 

Kyrgyz Republic laws, regulations and policies relating to land acquisition and resettlement. 

The main elements for undertaking a LARP are as follows:  

3. Land acquisition and relocation policy and its basic principles 

If there is any impact on the rehabilitation of existing canals and seleducts, the legislation of 

Kyrgyzstan and 2009 Compensation will be paid in accordance with ADB's Regulation on 

Safeguards Policy (SPS, 2009). Reimbursement for damage caused or likely to be affected 

by the construction work will be reimbursed at its cost, and those relocated or affected by the 

misconduct will receive additional benefits. Compensation and rehabilitation are based on 

the following principles: 

- minimize or prevent the negative impact of land acquisition and resettlement (LAR); 

- If it is not possible to prevent the negative impact, the affected people should be identified 

and appropriate assistance should be provided to improve or maintain their living conditions; 

- Information on the preparation / implementation of the resettlement plan and compensation 

options will be provided to all those affected. 

- The implementation of the plan should be supported and supported by the socio-cultural 

institutions of the people whose interests are affected as much as possible. 

- Equal interests of women and men are taken into account in the payment of compensation. 

- The absence of an officially recognized right to pay compensation or to assist in the 

restoration of living conditions shall not be an impediment. 

- Special attention should be paid to the poor / women / households headed by people with 

disabilities to help them improve their lives. 

4. Land acquisition and relocation planning 
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Project implementation may result in land acquisition and relocation / resettlement. 2009 In 

accordance with ADB's Regulation on Safeguards Policy (SPS, 2009), the Land Acquisition 

and Resettlement Plan (LARP) will be prepared, approved and implemented prior to 

construction. The plan must comply with the laws, regulations and policies of both the Kyrgyz 

Republic and the SPS 2009 regarding land acquisition and relocation. The main elements for 

the implementation of the RAP: 

Land Acquisition and Resettlement Plan (LARP): A clearly defined timeline for relocation 

strategies, goals, rights, actions, responsibilities, monitoring and evaluation of the budget. 

Project Affected (AP/AH) / households: Individuals (households) affected by changes in 

the use of land, water or other natural resources related to the Project. Includes all people 

affected by the Project through land acquisition, land use restrictions, loss of income or 

resettlement. 

Detailed Measurement Survey (DMS): This work includes the measurement of the assets 

involved, the level of impact and the list of APs. Valuation of land and non-land assets 

continues. 

Cut-off date: Means the date of completing the DMS for which land and/or assets affected 

by the project are measured. Any people who settle in the Project area after the cut-off date 

will not be entitled to compensation and assistance under the Project. 

The main task of the PIC is to prepare a draft LARP based on the results of (a) Detailed 

Measurement Survey (DMS) (b) census of affected households; (c) valuation survey based 

on DMS results; and (d) public consultations conducted. The draft LARP approved will then 

be disclosed to other relevant government agencies, affected peoples (APs), and affected 

villages. The final LARP will be updated after detailed engineering design during Project 

Implementation stage. 

5. The right to compensation and the right to receive compensation 

Among those who have influenced their interest are entitled to receive compensation or at 

least a rehabilitation contribution under the project: 

- landowners whose formal / traditional rights have been confirmed or whose private property 

rights have not been officially confirmed, all persons whose interests have been affected by 

the transfer of land19; 

- Registered and unregistered tenants and shareholders; 

- Owners of buildings, crops, plants and other assets directly related to land: 
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- People whose interests have been affected by the loss of income from their work 

(business) and salary. 

In order to be eligible for compensation, the AP/AS must live in the affected areas and 

engage in entrepreneurial and economic activities. 

If the affected persons move to the planned places after the deadline or start their economic 

activities after the deadline, they are deprived of the right to compensation. 

Compensation shall be paid in accordance with the established procedure by the State 

Agency for Water Resources under the Government of the Kyrgyz Republic (GoKR) and the 

Ministry of Emergency Situations (MES). 

6. Mechanism for consideration of claims 

The Project will establish a Grievance Review Mechanism (GRM) to ensure that the APs 

communicates and solves its problems in a credible and effective manner. 

The creation of grievance redress groups (GRGs) at the local and central levels is a key 

element of the GRM. The role and responsibilities of GRGs are to receive complaints and 

claims, assess their authenticity, determine the extent of possible consequences, and 

resolve complaints and claims in a timely manner in the planning and implementation of the 

LARP. 

APs’ requests, complaints, claims and issues are at first considered by the GRG at the local 

level. Based on this mechanism, an aggrieved person may access the GRM through the 

Local Focal Points (LFP). If decision on requests, complaints, claims and issues of APs is 

not made by the GRG at the local level or the GRG is not able to make a decision for 

reasons beyond its control, then the complaints, requests and questions from APs shall be 

given to the GRG at the central level.   

Contact Information on Local Focal Points of Kojo-Kaiyr Subproject 

Ayil Okmotu Water User 

Association 

Contact Information 

Maidan Isa-Mariam 

Name and surname: Baltabaev S.A. 

Position: Specialist Maidan AO on land 

resources 

Phone: 777 402 317 

Markaz Kojo-Kaiyr 

Name and surname: Jooshev K. 

Position: Head of Dostuk Village 

Phone: 779 013 859 



Climate Change and Disaster Resilient Water Resources Sector Project 
Semi-Annual Social Safeguards Monitoring Report (July -December 2020) 
_________________________________________________________________________  

28 January 2021 A.VI-11   

 

Name and surname: Shamshiev Zh 

Position: Head of Kok-Taala Village 

Phone: 776 205 036 

 

Name and surname: Yuldashev M. 

Position: Head of Arpa-Say Village 

Phone: 777 007 481 

 

Name and surname: Madumarov T. 

Position: Head of Mayak Village 

Phone: 778 580 179 

A. Masaliev Kara-Dobo 

Name and surname: Makkambaev M. 

Position: Head of Tashkhorgon Village 

Phone: 777 712 242 

Name and surname: Madumarov M. 

Position: Head of Kon Village 

Phone: 773 434 300 

Name and surname: Kaimov T. 

Position: Head of Kojo Village 

Phone: 778 399 139 

Name and surname: Zulfukarov A. 

Position: Head of Leshoz Village 

Phone: 777 623 254 

7. Contact information 

If you need additional information or consultation, please contact: 

№ Address Telephone E-mail 

State Authority for Water 

Resources 

Project Implementation 

Unit (SAWR-PIU) 

317/4a, A. Toktonaliev 

Street, Bishkek 720055 

(+996 312) 561 637 ccd-rwrsp@water.gov.kg 

Project Implementation 

Consultant 

8/1, Isanova Street, 

Bishkek 720017 

(+996 312) 314 218 kccdrp@gmail.com 
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