
Semi-Annual Social Safeguard Monitoring Report 

 

 

Project ID: L3746/G0632-KGZ 

Period: July-December 2022 

Reporting: January 2023 

 

 

 

 

 

Kyrgyz Republic: Climate Change and Disaster 

Resilient Water Resources Sector Project 

 

 

 

 

 

Prepared by the Water Resources Services under the Ministry of Agriculture of the Kyrgyz 

Republic in consortium with Temelsu International Engineering Services and Mott MacDonald 

Joint Venture for the Asian Development Bank 

 

This semi-annual social monitoring report is a document of the borrower. The views expressed 

herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and 

may be preliminary in nature. 

In preparing any country program or strategy, financing any project, or by making any designation 

of or reference to a particular territory or geographic area in this document, the Asian Development 

Bank does not intend to make any judgments as to the legal or other status of any territory or 

area. 



2 

 

  

Contents 

1. INTRODUCTION ................................................................................................................... 6 

1.1. Project Background and Description ................................................................................ 6 

1.2. Scope and Objectives and Social Monitoring ................................................................... 7 

1.3. Involuntary Resettlement Sub-Project Categorization ...................................................... 8 

2. SOCIAL SAFEGUARD MONITORING ................................................................................... 9 

2.1. Pravaya Vetka Sub Project .............................................................................................. 9 

2.1.1. Pravaya Vetka Off-farm canal ................................................................................... 9 

2.1.2. Head work at Kara-Umkur-Sai River ........................................................................11 

2.1.3. Ancillary work at Pravaya Vetka canal ......................................................................11 

2.1.4. Pravaya Vetka on-farm canal ...................................................................................12 

2.2. Saparbaev Subproject ....................................................................................................12 

2.2.1. Saparbaev off-farm canal .........................................................................................12 

2.2.2. Saparbaev on-farm canal .........................................................................................13 

2.3. Kojo-Kaiyr Subproject .....................................................................................................13 

2.3.1. Kojo-Kaiyr off-farm canal ..........................................................................................13 

2.3.2. Kojo-Kaiyr on-farm canal ..........................................................................................15 

2.4. Osmon Subproject ..........................................................................................................15 

2.4.1. Osmon off-farm canal ...............................................................................................15 

2.4.2. Osmon on-farm canal ...............................................................................................16 

2.5. Hydro posts for Jalal-Abad Oblast ..................................................................................16 

2.6. Hydro post for Osh Oblast ..............................................................................................17 

2.7. Trainings .........................................................................................................................17 

2.8. Women involvement in the projects ................................................................................19 

2.9. PIC personnel .................................................................................................................19 

2.10. Contractors personnel ..................................................................................................19 

2.11. Submission status of SDDR report ...............................................................................19 

2.12. Screening for potential LAR for Pravaya-Vetka Subproject ...........................................20 

2.12.1. Pravaya Vetka off-farm canal .................................................................................20 

2.12.2. Pravaya Vetka head component ............................................................................20 

2.12.3. Pravaya Vetka on-farm canal .................................................................................20 

2.13. Screening for potential LAR for Saparbaev Subproject .................................................21 

2.13.1. Saparbaev off-farm canal .......................................................................................21 



3 

 

2.13.2. Saparbaev on-farm canal .......................................................................................21 

2.14. Screening for potential LAR for Kojo-Kaiyr Subproject ..................................................21 

2.14.1. Kojo Kaiyr off-farm canal ........................................................................................21 

2.14.2. Kojo-Kaiyr on-farm canal ........................................................................................21 

2.15. Screening for potential LAR for Osmon Subproject .......................................................22 

2.15.1. Osmon off-farm canal .............................................................................................22 

2.15.2. Osmon on-farm canal .............................................................................................22 

2.16. Screening for potential LAR for Hydro Post locations....................................................22 

2.16.1. Lot-1 Jalal-Abad oblast...........................................................................................22 

2.16.2. Lot-2 Osh oblast .....................................................................................................22 

2.16.3. Lot-3 Chui-Naryn oblast .........................................................................................22 

3. GRIEVANCE REDRESS MECHANISM ................................................................................25 

4. PUBLIC CONSULTATION AND PARTICIPATION ................................................................28 

5. APPENDIXES .......................................................................................................................29 

5.1. Minute and list of participants and cover page of presentation ........................................29 

5.2. Pravaya vetka off-farm canal LAR screening ..................................................................31 

5.3. Pravaya vetka on-farm canal LAR check lists .................................................................32 

5.4. Saparbaev off-farm canal LAR screening check list ........................................................47 

5.5. Saparbaev on-farm canal LAR check list ........................................................................50 

5.6. Kojo-kaiyr off-farm canal LAR check list .........................................................................53 

5.7. Osmon off-farm LAR screening check list .......................................................................56 

5.8. Jalal-Abad Hydro post LAR screening check list .............................................................57 

5.9. Osh hydro post LAR screening check list ........................................................................64 

5.10. Grievance Registration Form ........................................................................................70 

5.11. Grievance Registration Log ..........................................................................................71 

5.12. Status of the Gender Action Plan on 30th of June 2022 .................................................72 

5.13. Tentative action Plan for The Project Social Safeguard Actions ....................................79 

5.14. Social safeguard plans .................................................................................................81 

 

 

 

 

 

 



4 

 

List of Figures 

Figure 1: Grievance Redress Procedure ...................................................................................26 

 

List of Tables 

Table 1: Local focal points of pravaya vetka sub-project ............................................................ 9 

Table 2: Pravaya-vetka construction works progress table ........................................................10 

Table 3: Local Focal points off Saparbaev sub-projectl .............................................................12 

Table 4: Kojo-kaiyr construction works progress .......................................................................13 

Table 5: Local Focal Point list of Jalal abad hydro post .............................................................16 

Table 6: Local Focal Point list of Osh hydro post .......................................................................17 

Table 7: Contractor workforce ...................................................................................................19 

Table 8: Submission status of SDDR Reports ...........................................................................20 

Table 9: Hydro post screening study results ..............................................................................22 

Table 10: Grievance Redress Procedure ..................................................................................26 

 

  



5 

 

Abbreviations 

АА Aiyl Aimak - Rural administrative unit in Kyrgyzstan Republic 

ADB Asian Development Bank 

AH Project Affected Households 

AO Aiyl Okmotu - Rural Local Self-Government  

AP Project Affected Persons 

CDT(s) Community Development Teams 

DD Detailed Design 

DDS District Department of WUA Support 

EA Executing Agencies 

FS Feasibility Study 

GRG(s) Grievance Redress Group(s) 

GRM Grievance Redress Mechanism 

IEE Initial Environmental Examination 

KyrgyzHydromet Hydrometeorology Agency under the Ministry of Emergency 

LAR Land Acquisition and Resettlement 

LARF Land Acquisition and Resettlement Framework 

LARP Land Acquisition and Resettlement Plan 

LFP Local Focal Point 

LGA Local Government Authority 

LGRG Local Grievance Redress Group 

LLC Limited Liability Company 

MOE Ministry of Emergency 

O&M Operation and Maintenance 

PC(s) Public Consultation(s) 

PIC Project Implementation Consultant 

PIU Project Implementation Unit 

RVK Rayon (District) Water Department 

WRS 
Water Resources Services under the Ministry of Agriculture of the Kyrgyz 
Republic 

SCC Subproject’s Coordination Committee 

SDDR Social Due Diligence Report 

SPS ADB Safeguards Policy Statement, 2009 

SSMR Social Safeguard Monitoring Report  

USD United State Dollar 

WUA Water User’s Association 

  



6 

 

1. INTRODUCTION 

1.1. Project Background and Description  

1. The Climate Change and Disaster-Resilient Water Resources Sector Project (Project), 

financed by Asian Development Bank (ADB), is identified as priority project of adaptation to 

climate change in the Strategic Program of the Kyrgyz Republic on adaptation to climate change 

as of 2017. The project became effective on 22 August 2019. 

2. This project will increase resilience to the impacts of climate change and disasters in water 

management through the modernization and efficient maintenance of infrastructure facilities. The 

project interventions will be both structural (civil works and equipment procurement) and non-

structural (capacity building measures and demonstration activities). The interventions will be 

focused in the Fergana Valley in the southwest of the country and the Chui River Basin in the 

north of the country, which are vulnerable to flooding, landslides (including mudflows), and 

drought risks that are likely to be exacerbated by climate change. 

3. Major Project goal: Increase the resilience of water infrastructure to climate change and 

disasters and improve the level of water availability for agriculture. 

4. The project has the following three outputs: 

• Output-1: Irrigation infrastructure protected and modernized. The project will ensure 

protection and modernization of irrigation systems to improve the productivity and 

disaster-resilience of about 20,000 hectares of irrigated land. The project will implement 

modernization and construction of the main canals and low-level (inter-farm) canals and 

related infrastructure such as mudflow protection structures, as well as control structures 

and diversion canals. Joint planning, design and management process involving the Water 

Resources Services under the Ministry of Agriculture of the Kyrgyz Republic (WRS), Water 

User’s Associations (WUA) and other key stakeholders to ensure equitable and 

sustainable project outcomes. 

• Output-2: Improved Irrigation System and Agricultural Land Management The project will 

strengthen management and Operation and Maintenance (O&M) of target irrigation 

systems, including practical drought and climate risk management, to ensure the 

sustainability of the investment benefits. In conjunction with output 1, under the 

participatory planning process, the project will (i) reorganize and strengthen the 

institutional capacity of WUAs and WUA subgroups for more effective organization; and 

(ii) build the capacity of the WRS representatives, WUA and WUA subgroup 



7 

 

representatives, and farmers on effective and resilient irrigation system management, 

water use, and agronomy. WUA inter-farm water management and agricultural 

management plans will be developed, including irrigation scheduling, cropping patterns, 

and cultural methods, and will be supported with capacity building (including for women), 

such as comparative field trials and farmer field days. 

• Output-3: National Disaster Risk Management Capacity Improved The project will support 

capacity building and upgrade equipment for national disaster risk management in the 

water resources sector. Heavy machinery and specialist equipment for preventive and 

rehabilitation works will be purchased and installed in the Northern and Southern 

Emergency Response Centers of the Ministry of Emergency (MoE). This will be 

accompanied by enhancement of the Centers’ asset management and capacity building 

on disaster risk management, including project planning. Hydrological posts for 

KyrgyzHydromet will be installed in about 20 sites in the project’s target areas and an 

information system for enhanced data collection, processing, and flood warning will be 

pilot tested for improved efficiency and accuracy. 

5. WRS and MoE are executing agencies (EA). WRS is responsible for implementation of Outputs 

1 and 2, and MoE - for implementation of Output 3, while the newly established Project 

Implementation Unit (PIU) within the WRS will implement the operational management of the 

project.  The Joint Venture Temelsu International Engineering Service Inc. (Turkey) and Mott 

MacDonald Ltd. (United Kingdom) have been mobilized and performing their task as the Project 

Implementation Consultant (PIC) since January 2020. 

1.2. Scope and Objectives and Social Monitoring  

6. To ensure the implementation of the project in compliance with the requirements of ADB 

Safeguards Policy Statement, 2009 (SPS), a social safeguards monitoring is carried out by the 

PIU assisted by PIC. 

7. Objective of Social Safeguard Monitoring; 

• Supervise implementation of the project activities in accordance with SPS. 

• Ensure that the project subprojects and/or civil works screened, and involuntary 

resettlement category have been avoided. 

• Ensure that Land Acquisition and Resettlement (LAR) impact minimization exercise is 

conducted during the Detailed Design (DD) development. 
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• Assess the adequacy of compensations, support and rehabilitation measures for social 

development1 

• Identify problems or potential problems. 

• Identify methods of immediate/prompt response to mitigate problems or potential 

problems. 

• Ensure functional Grievance Redress Mechanism (GRM) and that the complaints, if any, 

are resolved timely and efficiently. 

• Compliance with SPS requirement that no construction works started prior to the 

implementation of Land Acquisition and Resettlement Plan (LARP) and without ADB 

approval of the LARP compliance report. 

8. This report provides detailed information on the semi-annual monitoring in social safeguards 

and covers the period from July to December 2022. 

9. During the current reporting period, International environmental and social coordinator of PIC 

has not visited the site at all. This is why international safeguard of PIC could not carry out 

inspections on the contractors 

1.3. Involuntary Resettlement Sub-Project Categorization  

10. Since this project could use a sector credit facility in 2021, a Land Acquisition and 

Resettlement Framework (LARF) was prepared to guide the EA in conducting the audit, appraisal, 

institutional arrangements and processes to be followed for subsequent sub-projects that would 

be selected during the course of the project. For all construction sites, WRS and the Ministry of 

Emergency, through the PIU, have been ensuring compliance with all the requirements provided 

for by the LARF during the preparation of the relevant protective documents and implementation.2 

11. The LARF covers expected civil works under the Output 1 - Protection and modernization of 

irrigation infrastructure and Output 3 - Improving the capacity of national disaster risk 

management. 

12. All the subprojects and/or civil works proposed under the project have been screened by PIU 

for LAR impacts to identify and exclude the sub-projects and/or civil works which have significant 

land acquisition and involuntary resettlement impacts (IR Category A equivalent). Only category 

 
1 LARP implementation monitoring objectives and indicators are specifically defined in draft LARP and LARF 
2 https://www.adb.org/projects/documents/kgz-51081-002-rp-0 



9 

 

B (avoiding land acquisition and minimizing resettlement impact) or category C subprojects and 

civil works sites have been selected by EAs during project implementation. 

2. SOCIAL SAFEGUARD MONITORING 

2.1. Pravaya Vetka Sub Project 

2.1.1. Pravaya Vetka Off-farm canal 

13. The national social safeguard has conducted an environmental training to Jagalmay workforce 

that is the contractor Pravaya vetka off-farm canal Lot-1. This training is conducted at site in 

September 2022, during the training, all ADB requirements and legal obligations are conveyed to 

workforce of the contractor. PIC aimed to increase social awareness of the worker by this training. 

Please see annex 5.1 for list of participants, and cover page of presentation. 

14. Pravaya vetka Grievance Redress group establishment for off-farm canals has been 

completed and the order had been presented in the previous reporting period (SASSMR #5) 

15. Jagalmay LLC is a construction contractor of Off-farm canal and Ancillary Works for Pravaya 

Vetka Irrigation System (DWR-W-NCB-1). Mr. Ulan Akbarov has been appointed by Jagalmay 

LLC as Environmental and Social Manager. The contract was signed on 21st of April 2021 for the 

duration of 22 months. 

16. During current reporting period, the contractor Jagalmay did not submit to PIC monthly 

progress report including social activities.  

17. There is no data as the Contractor Jagalmay LLC has not reported any values related to 

Community Health and Safety. PIC observed during his visit that, fencing of The Contractor camp 

site is still lacking. Traffic signage they use is lacking, their camp site is close to river. So they are 

reminded that they are obliged to put safety signage just near the water source indicating that 

swimming or going into the river is strictly  forbidden 

18. No impact on involuntary land acquisition was observed 

19. Local focal points appointed for the entire pravaya vetka sub-project including off-farm, head 

work, ancillary works and on-farm are presented in the Table 1 

Table 1: Local focal points of pravaya vetka sub-project 

No Name of WUA Name of AA Name of LFP Contact of LFP 

1 Aral-Sai Aral Ahmedaliev I +996550969897 

2 Kenesh-Suu Kenesh Adjikulov T +996557741800 

3 Shaidan kara unkur Shaidan Tokaev +996778938064 

4 Murat-Murap Masy Saparbaev A +996702644566 
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5 Aikol-Suu Shaidan Tokaev +996778938064 

6 Nooken-K Nooken Karabekov N +996778254435 

7 Taimonku Sakaldy Abdilat U Kamyt +996776051057 

8 Sakaldy-Suu Sakaldy Abdilat U Kamyt +996776051057 

20. Detailed design process of pravaya vetka off-farm canal is completed and the sub-project has 

been under construction. The progress of pravaya vetka off-farm canal is presented in Table 2 

below. 

Table 2: Pravaya-vetka construction works progress table 

Canal Rehabilitation Construction 
Works 

Total Length 
(m) 

Side 
clearing of 
canal (m) 

Completed 
Sections  

(PK to PK) 

Percent 
completed 

Rehabilitation site #1 from HM117+00 
to HM131+03 

1403 1403 
117+00-
131+03 

100% 

Rehabilitation site #2 from HM152+63 
to HM185+36 

3273 NA 

162+36-
168+36      
180+59-
182+97 

0% 

Concrete works 

Preparation of 
canal bottom for 

concreting (m) 

Completed 
Sections  

(PK to PK) 

Percent 
completed 

Concrete 
Works (m) 

Completed 
Sections  

(PK to PK) 

Percent 
completed 

1000 117+00-127+00 71% 1000 
117+00-
127+00 

71% 

838 
162+36-168+36      
180+59-182+97 

26% 838 

162+36-
168+36      
180+59-
182+97 

26% 

Structures 

Structures Construction Works Percent completed 

Mudflow crossing from rubble concrete. Mudflow 
crossing No.1 

91% 

Mudflow crossing and transition areas. Mudflow 
crossing No.1 

10% 

Mudflow crossing tray №1 under the road 66% 

End discharge. Mudflow crossing №1 100% 

Renovation of Mudflow crossing #2 89% 
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Renovation of Mudflow crossing #3 27% 

Bypass tube under the expensive PC 0+80 Mudflow 
crossing No.1 

Not initiated 

Pipe on the channel under Mudflow crossing №1 Not initiated 

Metal pedestrian bridge and protective fence on 
Mudflow crossing #1 

Not initiated 

Output on HM 146+41 Not initiated 

Silencer well on HM154+18 Not initiated 

Output on HM 161+00 Not initiated 

Bridge crossing HM171+06 Not initiated 

Hydro posts and control measuring instruments Not initiated 

 

2.1.2. Head work at Kara-Umkur-Sai River 

21. Pravaya vetka Grievance Redress group establishment for head works has been completed 

and the order had been presented in the previous reporting period (SASSMR #5). 

Construction activities have started during the current reporting period following to approval of 

detailed design studies. 

22. CJSC Jalalabad SMU TT is the contractor that signed a contract with PIU for Pravaya vetka 

canal head. This contract is signed on 12th of December 2022 for the duration of 18 months. 

2.1.3. Ancillary work at Pravaya Vetka canal 

23. Pravaya vetka Grievance Redress group establishment for ancillary works has been 

completed and the order had been presented in the previous reporting period (SASSMR #5). 

24. Pravaya vetka ancillary works Social Due Diligence Report has prepared by PIC and 

submitted to PIU in August 2022.  

25. Contruction works are ongoing in this section.  Contractor has completed overall 40% works 

against lapse of 90% contract completion period. Contractor is much behind schedule and will not 

be able to complete works in the scheduled completion period. 
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2.1.4. Pravaya Vetka on-farm canal 

26. Pravaya vetka Grievance Redress group establishment for on-farm canals has been 

completed and the order had been presented in the previous reporting period (SASSMR #5). 

27. Pravaya vetka on-farm canal Social Due Diligence Report has prepared and updated one time 

by PIC upon PIU’s comment and submitted to PIU in December 2022. 

28. The construction works contractor is not selected. Following to completion of detailed design, 

the bids were invited on 20 October 2022. The bids were opened on 26 December 2022. 

Contractor selection process is still ongoing during the current reporting period. The completion 

period for this Contract is 24 months. 

2.2. Saparbaev Subproject 

2.2.1. Saparbaev off-farm canal 

29. Consturction works have just  started in Saparbaev off-farm canal section following to bidding 

procedure is completed  

30. Impulse Osh Ltd. is selected as the contractor of Saparbaev Lot-1. The contract is signed on 

17th of November 2022 between the contractor and PIU for the duration of 17 months 

31. Consortium Hydrotechstroy LLC./ SKF Kuruuchu LLC is selected as the contractor of Lot-2. 

The contract is signed on 21th of November 2022 between the contractor and PIU for the duration 

of 17 months 

32. Local focal points are appointed for entire saparbaev project including off and on farm canals 

are presented in Table 3 below. 

Table 3: Local Focal points off Saparbaev sub-projectl 

Ayil Okmotu Water User Association Contact Information 

Kok -Jar Abshir-Tany 
Name and surname: Kalmatov Murat 
Position: Specialist  on land resources 
Phone: :+996 772 264 000 

Toolos Toolos-Nookat 
Name and surname: Karimov Ibraim 
Position: Specialist  on land resources 
Phone: +996 779742296 

On-Eki-Bel Moltur-Suu 
Name and surname: Bakirov Mamatcsharip 
Position: Specialist  on land resources 
Phone: : +996 779061010 
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2.2.2. Saparbaev on-farm canal 

33. Construction works contractor is not selected.  Bidding documents and safeguard documents 

including SDDR have been finalized and are under final reviews for submission to ADB 

34. Bidding process is ongoing following to approval of detailed design.  

2.3. Kojo-Kaiyr Subproject 

2.3.1. Kojo-Kaiyr off-farm canal 

35. Consortium City Complex Ltd./ Omega Story Ltd. is selected as the contractor of Lot-1. The 

contract is signed on 28th of July 2022 between the contractor and PIU for the duration of 16 

months 

36. Construction works started in this section in October 2022. 

37. During the reporting period, The contractor Consortium City Complex Ltd./ Omega Story Ltd. 

did not submit monthly progress report including social activities. 

38. Construction works contractor for Lot-2 is not selected.  Bidding documents for bidding were 

issued on 20 October 2022 and the bids were opened on 24 November 2022. The Bid Evaluation 

Report for bidding of Lot 2 was submitted to ADB on 14 December 2022. Contractor selection 

process is still ongoing during the current reporting period 

39. The progress of Kojo-Kaiyr off-farm canal Lot-1 is presented in Table 4 below. 

Table 4: Kojo-kaiyr construction works progress 

Construction Works 
Total 

Length 
(m) 

Concrete 
Removal 

(m) 

Completed 
Sections  

(PK to PK) 

Percent 
completed 

Improvement of the water intake structure 
and winter discharge on the river Isfairam-
Sai       

0% 

Skipping construction costs 
      

0% 

Canal improvement site No. 1 from HM 
20+00 to HM 65+54 L=4.554 km 

4,554 196/560 20+00-35+05 35% 

Canal improvement site No. 2 from HM 
66+00 to HM 72+72 L=0.672 km 

672 672 66+00-72+72 100% 

Section No. 3. Improvement of the canal of 
trapezoidal section in concrete lining from 
HM 93+50 (89+90) to HM 94+20 (90+60) 
L=0.070 km 

70     0% 
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Construction of fences from HM 72+75 
(71+30) to HM 88+35 (85+30) L=1.56 km 

1,560 - - 0% 

Improvement of water outlets 7 pieces 
      

0% 

Reconstruction and construction of new 
gauging stations with installation of 
measuring instruments 3 pieces       

0% 

Concrete works 

Construction Works 
Casting New 
Concrete (m) 

Completed 
Sections  

(PK to PK) 

Percent 
completed 

Improvement of the water intake structure and winter 

discharge on the river Isfairam-Sai     
0% 

Skipping construction costs 
    

0% 

Canal improvement site No. 1 from HM 20+00 to HM 

65+54 L=4.554 km 
1,480 20+00-35+05 32% 

Canal improvement site No. 2 from HM 66+00 to HM 

72+72 L=0.672 km 
280 66+00-72+72 42% 

Section No. 3. Improvement of the canal of trapezoidal 

section in concrete lining from HM 93+50 (89+90) to 

HM 94+20 (90+60) L=0.070 km 

    0% 

Construction of fences from HM 72+75 (71+30) to HM 

88+35 (85+30) L=1.56 km 
- - 0% 

Improvement of water outlets 7 psc 
    

0% 

Reconstruction and construction of new gauging stations 

with installation of measuring instruments 3 psc     
0% 

Fence works 

Improvement of the water intake structure and 
winter discharge on the river Isfairam-Sai     

0% 

Skipping construction costs 
    

0% 

Canal improvement site No. 1 from HM 20+00 to 
HM 65+54 L=4.554 km 

- - - 

Canal improvement site No. 2 from HM 66+00 to 
HM 72+72 L=0.672 km 

- - 
  

Section No. 3. Improvement of the canal of 
trapezoidal section in concrete lining from HM 
93+50 (89+90) to HM 94+20 (90+60) L=0.070 km 

- - - 
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Construction of fences from HM 72+75 (71+30) to 
HM 88+35 (85+30) L=1.56 km 

1278 72+75-85+53 82% 

Improvement of water outlets 7 psc 
    

- 

Reconstruction and construction of new gauging 
stations with installation of measuring instruments 
3 psc     

- 

 

2.3.2. Kojo-Kaiyr on-farm canal 

40. Construction works contractor is not selected.  The design Explanatory Notes are under 

preparation. 

41. Bidding process is ongoing following to approval of detailed design. 

2.4.  Osmon Subproject 

2.4.1. Osmon off-farm canal 

42. National social consultant of PIC had site visit and audit two times during the current reporting 

period. First visit was for Osmon sub-project on 17th and 18th of August 2022. . In this visit, a joint 

working group screened the potential social issues of Osmon sub-project Group visited the Head 

of RWMD to familiarize with the facilities’ visit program of Osmon sub-project with involvement 

and participation of WUA Head. After, Group visited the sections of R-1 Canal and the section of 

the new bridge construction at PK26+50 with dismantling the existing one (Sailyk AO), R-2 Canal 

(Ak-Beshim AO), rehabilitation of the overchute at PK162+23 (Chui AO). 

43. No impact on involuntary resettlement was identified, on the left and above there are 

agricultural fields, on the right is a water protection zone, where there are also no residential 

buildings. There is one building on the right, but the distance to it is approximately 12-15 m. 

44. Based on screening results, no potential social impacts are expected. 

45. Osmon off-farm canal Social Due Diligence Report has prepared by PIC and submitted to PIU 

September 2022. 

46. Detailed design for works under both Lot-1 and Lot-2 have been completed. Construction 

works contractor is not selected yet. The bidding documents have been submitted to ADB on 29 

December 2022 for approval 
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2.4.2. Osmon on-farm canal 

47. Construction works contractor is not selected. The topographic surveys and its desk study 

was carried out in Q2-2022. Design of 13 canals in 3 WUAs is in progress. Environmental and 

social safeguard documents are not prepared yet. 

48. Detailed design procedure was ongoing during the current reporting period 

2.5. Hydro posts for Jalal-Abad Oblast 

49. In September 2022, National social safeguard has visited Shaidan hydro post location, which 

is located in Jalal-abad oblast. In this mission, social safeguard screened social compliance and 

checked if there is a complaint about the project. There is a family current living in that area, 

national social safeguard found out that no complaint about the project. 

50. Jalal-Abad hydro post Social Due Diligence Report has prepared and submitted to PIU in 

November 2022. 

51. Grievance Redress group establishment for Jalal-Abad hydro post has been completed and 

the order had been presented in the previous reporting period (SASSMR #5) 

52. A contract was signed with a design consultant, ‘NUR SJB LLC’ for rehabilitation/ building of 

23 hydroposts in Jalal-Abad, Osh, Chui and Narayn regions. During 2022, design consultant 

completed design of 15 hydroposts in Jalalabad and Osh zones. PIC reviewed the design and 

submitted detailed comments for corrections and incorporation in the drawings and Explanatory 

Notes. 

53. Construction works still did not start in Jalal-Abad hydro post section during the reporting 

period. 

54. Local focal points are appointed for Jalal abad hydro post. List of LFP is presented in Table 5 

below.  

Table 5: Local Focal Point list of Jalal abad hydro post 

No 
Name of 

Hydropost 
Name of AA/АО 

Number 
of GRG 

members 

Chairman of the 
GRG/LFP 

Contact 
number/тел 

Order 

1.  Kokart Bagysh 5 Jolborsov U.T 0773-508-096 #101 28.06.2022 

2.  Kara-Alma Kara-Alma 3 Nazanov A 0221-216-121 #104b 01.07.2022 

3.  Michailovka Lenin 3 Temirov E 03748-1-01 #173 28.06.2022 

4.  Padysh-Ata Kashka-Suu 3 Kamshibek.U.Sch 0778-500-154 #119b 08.06.2022 

5.  Gava-Say Kok-Tash 7 Nishanov B 0773-380-225 #87b 21.06.2022 

6.  Chatkal Chatkal 3 Abduvaliev M 03749-60193 #232 13.06.2022 

7.  Torkent A.Suerkulov 3 Tokoev U.T 0705-459-051 #130 21.06.2022 

8.  Schaidan Schaidan 3 Maksudov T 0220-185-872 #118 24.06.2022 

9.  Jalal-Abad  Jalal-Abad Town 3 Mamytov U.M 0556-620-481 # 171 28.06.2022 
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2.6. Hydro post for Osh Oblast 

55. Osh hydro post Social Due Diligence Report has prepared and submitted to PIU in December 

2022. 

56. Redress group establishment for Jalal-Abad Osh has been completed and the order had been 

presented in the previous reporting period (SASSMR #5). 

57. A contract was signed with a design consultant, ‘NUR SJB LLC’ for rehabilitation/ building of 

23 hydroposts in Jalal-Abad, Osh, Chui and Narayn regions. During 2022, design consultant 

completed design of 15 hydroposts in Jalalabad and Osh zones. PIC reviewed the design and 

submitted detailed comments for corrections and incorporation in the drawings and Explanatory 

Notes. 

58. Construction works still did not start in Osh hydro post section 

59. Local focal points are appointed for Jalal abad hydro post. List of LFP is presented in Table 6 

below. 

Table 6: Local Focal Point list of Osh hydro post 

# Name of HP Location LFP Position contacts 

1 CHS 3Nookat Nookat A.Turduev director, 
Nookat CHS 

0559 500994 

2 CHS Uzgen v.Bash-Dobo Sch.Jorobaev director,  
Uzgen CHS  

0556 500 869,  
0556 500 892 
uzgen@meteo.kg 

3 HMS r.Kara-
Kulga 

Kara-Kulga T.Joroev director, Kara-
Kulga HMS  

555 718 706 

4 HMS 
r.Aravan-Say 

v.Bel A.Turduev  director, 
Nookat CHS 

0559 500994 

5 HMS r.Ak-
Buura 

v.Kerme-Too Sh.Jorobaev director, 
Uzgen CHS 

0556 500 869,  
0556 500 892 
uzgen@meteo.kg 

6 HMS r. 
Abshir-Say 

v.Ush-Terek A.Turduev director, 
Nookat CHS 

0559 500994 

 

2.7. Trainings 

60. For the third quarter of 2022 in all WUAs of 4 sub-projects altogether 24 trainings were carried 

out, with participation of 391 WUA members 93 out of them women. 

61.  Training on the topic “strategy of gender equity in WUA “Kenesh-Suu”, “Aykol-Suu”, “Murat-

Murap” and “Shaydan-Kara-Unkur” WUAs on the topic of “Gender equity in WUA”. Altogether 58 

people with 39 women out of them took part in it. 

 
3 Combined Hydrometeorological Station 
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62. Training on topic water flow calculation, methods and means of water flow measuring and 

topic on Operation and maintenance of irrigation systems in WUAs. These training are 

conducted; 

• On August 10th of 2022, in “Elish” WUA office in Saylik village for WUA representatives. 

16 people participated in the training where only men took part; 

• August 11th of 2022 in “Karagul-Ata” WUA office, in the village Chuy for “Karagul-Ata” 

WAU members. 14 people took part in it with participation of only 1 woman and 13 men; 

• On August 12th of 2022 in the office of “Akbeshim-Suu” WUA, in the village named after 

Akbeshim for WUA representatives. 16 people took part with 3 women involvement in 

the event; 

63. On July 22nd of 2022 in Vinsovchoz site of Saylik Village Government in the onion field of 

“Elish” WUA target farmer, we conducted a practical training (field day event) on the topic: 

“Enhancing water usage efficiency, application of irrigation system, and challenges and methods 

of crops harvesting” for specialists and farmers from “Elish”, “Karagul-Ata” and “Akbeshim-Suu” 

WUAs. Altogether 40 people participated in the event. 39 men and 1 woman participators. 

64. High quality seeds of priority crops training was conducted on different dates in many WUAs 

successfully. Farmers listened attentively, asking interesting questions. The farmers said it was 

time for everyone to get rid of seeds that produce fewer local products and switch completely to 

high-quality seeds. 66 people took part with 6 women involvement in the event; 

65. Preparation and usage of biofertilizers training was carried out on different dates in many 

WUAs successfully. successfully. All participants took part actively being interested in preparation 

and usage of biofertilizer, especially biohumus. Farmers learned about benefits of biofertilizers 

such as compost and biohumus which they can prepare themselves in order to reduce costs for 

fertilizer. 54 people took part with 9 women involvement in the event; 

66. The Cultivation of crops in greenhouses and their storage carried out on different dates in 

many WUAs successfully. Purpose of this training is to train participants about rules of 

construction and usage of greenhouses, correct selection of crops cultivated in greenhouses 

using the method of dripping irrigation, increase of soil fertility by application of compost and bio 

humus. 58 people took part with 3 women involvement in the event; 

67. For the fourth quarter of 2022 altogether 27 trainings were carried out, with participation of 

305 WUA members among who 30 women took place. 

68. Disease and pests of fruit trees training is conducted on different dates in many WUAs 

successfully, on disease varieties and types of pests of fruit trees, means of protection and pests 

control methods. 55 people took part with 6 women involvement in the event; 

69. Agricultural products marketing” and “Crops storage” training was conducted on different 

dates in many WUAs successfully. it was focused on that each farmer had to learn methods of 



19 

 

crops marketing, how to store and dry their harvest for off-season period and apply learned 

lessons in their households. 44 people took part with 1 women involvement in the event; 

70. Measuring water consumption using mobile application Discharge app was conducted on 

different dates in many WUAs successfully. It was to train participants how to measure water flow 

in channels trapezoidal, parabolic and other methods with the help of “Discharge” application 

installed in cellphones. It was necessary to provide theoretical training and then apply in the 

practice. During this training participants learned new skills. They could apply in practice what 

they had learned at the event. From each WUA we managed to invite 2 people. Participants 

remained satisfied with received knowledge. 8 people took part with 0 women involvement in the 

event; 

71. “WUA administrative management training” was conducted on different dates in many WUAs 

successfully. 17 people took part with 0 women involvement in the event 

2.8. Women involvement in the projects  

72. In 2022, a total of 696 participants attended the conducted WUA training sessions, including 

123 women 17,6 % of total number. 

2.9. PIC personnel  

73. There is no change in environmental, social and health and safety safeguard specialist during 

the current reporting period. 

2.10. Contractors personnel 

74. The names of the contractor that currently active in this reporting period and their workforce 

information are presented in the following Table 7 The contractor Jagalmay did not provide 

necessary information for preparation of SASSMR 

Table 7: Contractor workforce 

 

2.11. Submission status of SDDR report 

75. Submission status of Social Due Diligence Reports  regarding to the subprojects can be seen 

in Table 8 

Contractor Lot 
# of minimum 

worker 
# of maximum 

workers 

Consortium City Complex Ltd./ 
Omega Story Ltd. 

Kojo-kaiyr off-farm 
Lot-1 

28 40 

Jagalmay LLC 
Pravaya vetka off 
farm canal Lot-1. 

no info no info 
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Table 8: Submission status of SDDR Reports 

Sub-project Submission date 
Reference number of 

cover letter of 
submission 

The date planned  
to be submitted 

Saparbaev on farm canal   Q1, 2023 

Saparbaev off farm canal 26.11.2021 261  

PV on farm canal 31.05.2021 332  

PV off farm canal NA   

PV additional works 18.08.2022 371  

Kojo Kaiyr on farm canal   Q1, 2023 

Kojo Kaiyr off farm canal 10.11.2021 371  

Osmon on farm canal   Q1, 2023 

Osmon off farm canal 19.09.2022 387  

Hydro-post (Jalal-Abad) 28.11.2022 418  

Hydro-post (Osh) 1.12.2022 424  

Hydro-post (Chui)   Q1, 2023 

2.12. Screening for potential LAR for Pravaya-Vetka Subproject  

2.12.1. Pravaya Vetka off-farm canal 

76. PIC prepared a Land Acquisition and Resettlement Plan and this plan is disclosed on ADB 

website 4 in May 2021 upon Approval of ADB during the project feasibility study, the land 

acquisition and resettlement specialist met the two farmers concerned by land acquisition on 

mudflow crossing structure 1. Contacts with these farmers were maintained during the whole 

design process. 

77. As per ADB requirement, Land acquisition criterion was used to screen the subprojects. The 

eligible projects were those having no land acquisition requirement or minimal requisition needed. 

78. There is not any complaint or considerable unanticipated impact resulting from social issues 

during the reporting period 

79. Pravaya Vetka off-farm LAR screening check lists are presented in appendix 5.2 

2.12.2. Pravaya Vetka head component 

80. There is no specific LAR screening check list for head works component. 

2.12.3. Pravaya Vetka on-farm canal 

81. Pravaya Vetka on-farm canal sub-project having no land acquisition requirement or minimal 

requisition needed. Pravaya Vetka on-farm canal LAR screening check lists are presented in 

appendix 5.3 

 
4 https://www.adb.org/projects/documents/kgz-51081-002-smr-1 
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2.13. Screening for potential LAR for Saparbaev Subproject  

2.13.1. Saparbaev off-farm canal 

82. Saparbaev off-farm canal sub-project having no land acquisition requirement or minimal 

requisition needed. Saparbaev off-farm canal LAR screening check lists are presented in 

appendix 5.4 

2.13.2. Saparbaev on-farm canal  

83. Saparbaev off-farm canal sub-project having no land acquisition requirement or minimal 

requisition needed. Saparbaev off-farm canal LAR screening check lists are presented in 

Appendix 5.5 

84. Construction works contractor is not selected.  Bidding documents and safeguard documents 

including SDDR have been finalized and are under final reviews for submission to ADB 

2.14. Screening for potential LAR for Kojo-Kaiyr Subproject 

2.14.1. Kojo Kaiyr off-farm canal 

85. Kojo-Kaiyr off farm canal was accepted in 2021. Kojo-Kaiyr off-farm canal sub-project having 

no land acquisition requirement or minimal requisition needed. Kojo-Kaiyr off-farm canal LAR 

screening check lists are presented in appendix 5.6 

86. There is not any complaint or considerable unanticipated impact resulting from social issues 

during the reporting period 

2.14.2. Kojo-Kaiyr on-farm canal 

87. Kojo Kaiyr Subproject has been also screened for the involuntary resettlement impacts by PIU 

Safeguard Specialist Mr. Kalyibek Zhunusbaev and PIC local social expert Mrs. Narina 

Kydyralieva. They have conducted a field trip and filled the initial social screening forms agreed 

by ADB. No involuntary resettlement impact or land acquisition will be required for the 

implementation of the Kojo-Kaiyr Subproject components. Therefore Kojo-Kaiyr Subproject has 

been considered to have Category C on the base of involuntary resettlement according to ADB 

safeguard policy.  

88. Kojo-Kaiyr on-farm canal LAR has not been screened yet.  
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2.15. Screening for potential LAR for Osmon Subproject 

2.15.1. Osmon off-farm canal 

89. Osmon off-farm canal sub-project having no land acquisition requirement or minimal 

requisition needed. Osmon off-farm canal LAR screening check lists are presented in appendix 

5.7 

2.15.2. Osmon on-farm canal 

90. Osmon on-farm canal LAR check list are not screened yet.  

2.16. Screening for potential LAR for Hydro Post locations 

91. The Hydromet stations and residential buildings for 23 stations, which was formerly 20 

stations. Screening studies of those stations are presented in Table 9 below. 

2.16.1. Lot-1 Jalal-Abad oblast 

92. Jalal-Abad hydro post sub-project having no land acquisition requirement or minimal 

requisition needed. Jalal-Abad hydro post LAR screening check lists are presented in Appendix 

5.8 

2.16.2. Lot-2 Osh oblast 

93. Osh hydro post sub-project having no land acquisition requirement or minimal requisition 

needed. Jalal-Abad hydro post LAR screening check lists are presented in appendix 5.9. 

2.16.3. Lot-3 Chui-Naryn oblast 

94. Chui-Naryn hydro post LAR was not screened yet.  

Table 9: Hydro post screening study results 

No Name of station Area of Location 
Screening 

study 

1.  On Chu River @ Cholok village 
Chui oblast, Keminsky district, 
Kyzyl-Oktyabrsky AO, Cholok 
village 

+ 

2.  
On Chon-Kemin River @ estuary of  
Karagaily-Bulak River 

Chui oblast, Chon-Keminsky 
district, Kok-Oiroksky AO 

+ 

3.  
On Ysyk-Ata River upstream of estuary of 
Tuyuk River (@ Yuryevka village) 

Chui oblast, Issyk-Atinsky district, 
Syn-Tash village, Syn-Tash village 

- 

4.  
On Ala-Archa River @ estuary of Kashka-
Suu River 

Chui oblast, Alamudniskiy district, 
baytik AO 

+ 

5.  
On Suek River @ estuary of  Ichke-Sai 
River 

Naryn oblast, Kochkorsky district, 
Kara-Suu AO 

+ 
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No Name of station Area of Location 
Screening 

study 

6.  On Karakol River @ estuary of Iri-Suu River 
Naryn oblast, Kochkorsky district, 
Kara-Suu AO 

+ 

7.  On Kara-Kujur River @ Sary-Bulak village 
Naryn region, Naryn district, Sary-
Bulak village 

+ 

8.  On Shaidan-Sai River @ Shaidan village 
Jalal-Abad region, Nookensky 
district, Shaidan village 

+ 

9.  On Kogart River @ Kan-Jiga village 
Jalal-Abad oblast, Suzaksky 
district, Bagysh rural district 

+ 

10.  On Kogart River @ Mikhailovskoye village 
Jalal-Abad region, Suzak district, 
Sary-Bulak village 

+ 

11.  AMS Kara-Alma 
Jalal-Abad region, Suzak district, 
Kara-Alma village 

+ 

12.  On Chatkal River @ estuary of  Ters River 
Jalal-Abad region, Chatkal district, 
Chatkal village 

+ 

13.  
On Gava-Sai River @ estuary of  Ters 
River 

Jalal-Abad oblast, Ala-Bukinsky 
district, Kok-Tash a / o 

+ 

14.  
On AMS Pacha-Ata, 

HP Padysha-Ata on estuary of Tostu R. 

Jalal-Abad oblast, Ak-Syisky 
district, Kashka-Suuy village 

+ 

15.  On Torkent River @ Torkent village 
Jalal-Abad region, Toktogul district, 
Torkent village 

+ 

16.  On Abshir-Sai River @ Uch-Terek village 
Osh oblast, Nookat district, Kulatov 
AO 

+ 

17.  
On Ak-Buura River @ estuary of Min-Teke 
village 

Osh region, Aravan district, Kerme-
Too AO 

+ 

18.  
On Ak-Buura River @ estuary of Papan 
River 

Osh region, Kara-Suu district, 
Papansky rural district 

+ 

19.  @ Aravan-Sai village, Zhany-Nookat 
Osh oblast, Nookat district, Zhany-
Nookat AO 

+ 

20.  @ 1-May village, Kara-Kulja district Osh region, Kara-Kulzhinsky district + 

21.  On RHS Uzgen Osh region, Uzgen district, Osh + 

22.  On CGM Jalal-Abad Jalal-Abad region, Jalal-Abad city 
- 

 

23.  On RHS Nookat Osh region, Nookat - 

 

95. The project is Category B for Involuntary Resettlement and Category C for Indigenous 

Peoples. No difficult issues were raised during the preliminary mission. The project includes 4 

sub-projects with varying degrees of readiness for safeguards in accordance with the availability 

of detailed design of the corresponding sub-project. Safeguard actions and target dates will 

continue to be aligned with project schedule activities. These should include ADB's adoption of a 

social safeguards due diligence report for project site sites/packages/subprojects with no adverse 

land acquisition and resettlement (LAR) impacts, or a compliance report confirming full 
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implementation of the LAR for subprojects that have an impact on the LAR. These may include 

agreeing action plans with dates through:  

a. Completion of detailed design 

b. Prepare and submit to ADB an SDDR or LARP, and then a compliance report confirming 

the full implementation of the LARP 

c. Commencement of construction work at sites where ADB has accepted the SDDR or 

Compliance Report. 

96. The mission recalled that the Project Grievance Redress Mechanism (GRM) is effective and 

continues to operate within the framework of arrangements between EAs, local governments, 

contractors and supervisory consultants where grievances are logged and their resolution quickly 

coordinated between stakeholders. In the event that an unanticipated impact is identified on any 

of the subprojects, a corrective action plan (CAP) shall be prepared and adopted by ADB. 

Construction work should be halted and/or not commenced in areas covered by the CAP until 

ADB accepts a progress report confirming the full implementation of the relevant CAP. 
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3. GRIEVANCE REDRESS MECHANISM 

97. The Grievance Redress Mechanism (GRM) was approved by WRS Order No. 167 dated 

6/October/2020. 

98. Affected Persons (APs) as well as other Project Affected Persons (APs) will have permanent 

access to the LFP and LGRG. Complaints will first be made at the village/community level of the 

complainant. The AP will report the complaint to the Local Focal Point (LFP). LFP will register the 

complaint and verify its eligibility. At this stage, the LFP will listen to AP and try to provide 

acceptable solutions. If the AP is not satisfied with the decisions, he/she will apply to the local 

GRG with a complaint in writing within 3 days. 

99. A LFP will organize a Local Grievance Redress Group (LGRG) meeting. The LGRG will 

assess the situation and begin to seek a solution through consultations with the APs. At this stage, 

LGRG must try to resolve the complaint within 7 business days from the date the complaint was 

filed. For discussion at the local level, meetings will be held in AP’s village. If a complex complaint 

requires expert opinion, additional time may be allocated. AP will be clearly informed about it. 

100. If AP is not satisfied with the LGRG decision then AP shall apply to the SCC. All supporting 

documents such as photographs, required certificates, legal and technical expert opinions, if 

necessary, should be prepared, reviewed and evaluated. After the grievance is resolved, the SCC 

will arrange a complaint closure meeting where AP will confirm the complaint closure. The PIU 

Safeguard specialist will coordinate the grievance redress process. 

101. LFP will assist APs in formal submission of their complaints to GRG. The complaints and 

grievances will be addressed through the procedure described in Figure 1 and Table 10 further 

illustrates it. 

102. Logbook of grievances has been formed. During the reporting period, no grievance has been 

received. Grievance registration form used across the project is presented in appendix 5.10 and 

Grievance Registration Logbook is presented in appendix 5.11 

103. GRM includes consideration of grievances at two levels: Grievance Redress Group (GRG) 

at the AO level (local) and GRG at the subproject level (central). GRGs will operate during both 

LARP and Project implementation. 

104. To provide all stakeholders directly involved in the implementation of subprojects with a 

platform for monitoring, analyzing, discussing, and making decisions on issues related to the 

implementation of each specific subproject, Subproject Coordinating Committees (SCC) are 
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established. The SCC is an advisory board for the subproject, whose decisions are advisory in 

nature, will act as the central level GRG for the subproject. 

105. It was recommended to include a representative of AO - land specialists, lawyer or social 

specialist, representative of WUA, representatives of affected persons and heads of villages. The 

composition of the GRG may vary depending on the specifics of the problem. It was 

recommended to include women in the GRG. 

106. All LFP are provided with the GRM, The Complaint Registration Form and the Complaints 

Logbooks. 

107. During the reporting period there no single complaint has been registered. 

Figure 1: Grievance Redress Procedure 

 

 

Table 10: Grievance Redress Procedure 

No Action Level Process Timeline 

1 Resolution by 
LFP 

At initial stage, the LFP will give hearing to the 
aggrieved person or complaint and try to give 
acceptable solutions. If an aggrieved person or 
complaint is not satisfied with the solutions, then the 

3 days 
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complaint will lodge grievances in written to the local 
GRG within 3 days.   

2 
Resolution at 
local level by 
GRG (LGRG) 

After receiving written complaint, the LFP will review 
and prepare a Case File  for GRG hearing and 
resolution in accordance with the proposed format. A 
formal meeting will be held with the GRG on the day 
appointed by the LFP in consultation with the AP(s). 
On the day of the meeting, AP must visit the office of 
the respective aiyl aimak, meet with the LGRG and 
provide case documents and evidence (if any) to 
support their claim. The LFP will register the AP's 
applications, accept the supporting documents for 
the complaint, and organize a LGRG meeting to 
discuss the case. The decision made by the majority 
of the LGRG members will be considered as final. 
This decision will be issued by the LFP and signed 
by the other LGRG members. The case records will 
be updated, LFP will inform the complainant about 
the decision within 7 days after the application date. 
If applicant is not satisfied with the decisions, LFP 
will apply with the complaint in writing to the GRG at 
the subproject level (SCC) and include an opinion 
and supporting documents prepared at the local 
level 

7 days 

3 

Resolution of 
GRG at 
subproject 
level (SCC) 

Upon receipt of a written complaint, SCC Secretary 
will review it and prepare a case file for hearing and 
resolution by SCC. A formal hearing will be held by 
SCC on the date set by the SCC Chairperson and 
the applicant. The SCC secretary (PIC) will contact 
the applicant and the SCC members will visit his/her 
village. The SCC secretary will record the applicant's 
statements and register all evidence. The decision 
made by the majority of the SCC members will be 
considered as final. This decision will be issued by 
the SCC Chairperson and signed by the other SCC 
members. The case records will be updated and PIU 
Safeguards Specialist will inform the complainant 
about the decision within 14-30 days. 

14-30 days 

 



28 

 

4. PUBLIC CONSULTATION AND PARTICIPATION 

108. During the current reporting period, no public hearing or participation meeting was not 

organized.  
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5. APPENDIXES  

5.1. Minute and list of participants and cover page of presentation 
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5.2. Pravaya vetka off-farm canal LAR screening 
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5.3. Pravaya vetka on-farm canal LAR check lists 
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5.4. Saparbaev off-farm canal LAR screening check list 

 



48 

 

 



49 

 

 

 

 

 

 

 



50 

 

5.5. Saparbaev on-farm canal LAR check list 
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5.6. Kojo-kaiyr off-farm canal LAR check list 
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5.7. Osmon off-farm LAR screening check list 
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5.8. Jalal-Abad Hydro post LAR screening check list 
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5.9. Osh hydro post LAR screening check list 
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5.10. Grievance Registration Form  
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5.11. Grievance Registration Log 
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5.12. Status of the Gender Action Plan on 30th of June 2022 

Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

1.1 Conduct gender 

sensitive public 

awareness campaign 

on the project benefits 

for local communities, 

women, poor 

households 

1.1.1. At least 1 

awareness campaign 

activity conducted 

per year including and 

eligibility. 

PIU and PIC Q3 2021 

 

completed 100% 

Complied. Public 

hearings were held 

on subprojects "Kojo-

Kaiyr", "Saparbaev" 

and "Osmon".  

Security measures 

were taken in view of 

the situation with 

Covid-19. Both 

organizers and all 

participants 

were provided with 

masks and gloves.  

Conducted (17) 

informational meetings 

- at the level of each 

pilot WUA. 

The progress of the 

project has 

been published in the 

newspaper "Beles". 

The newspaper has 

been disseminated to 

pilot WUAs and AOs 

weekly. 



73 

 

Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

1.1.2. All campaign 

materials produced and 

disseminated have been 

reviewed for gender bias 

and include gender-

sensitive messages. 

 

Q3 2021 

 

completed 100% 

 

Complied.  

PIC prepared a 

presentation and 

brochure with a gender 

perspective. In the 3rd 

quarter, PIC performed 

analysis of social 

issues, poverty and 

gender of 3 additional 

sub-projects 

"Saparbaev 1 and 2" 

and "Kojo-Kaiyr", 

«Osmon» 

1.2 Ensure gender-

responsive and social-

inclusive tendering of 

civil works 

1.2.1. Civil works 

contracts committed to: 

(a) hiring local labour, (b) 

non-use of child labour 

and forced labour, and (c) 

providing gender-

sensitivity training to 

workers to ensure 

women-friendly working 

conditions for female 

workers, and (d) zero-

tolerance for drug use of 

prostituted women in work 

camps. 

PIU Q3 2021 

completed 100% 

 

Confirmed. All civil 

works bidding 

documents include 

relevant clauses for 

core labour standards, 

gender, and health 

and safety. 

SSEHSMP was 

approved in 

September 2021 
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Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

2.1. Increase capacity 

of WUAs for gender-

responsive and social-

inclusive water 

management 

2.1.1. WUAs or WUA sub-

groups (WUGs) must 

have or elect 20% women 

representation on 

their respective Councils 

to be eligible to receive 

project funds for lower-

level canal civil works. 

PIU, CWR, WUA, WUGs Q3 2021 

 

In the process of 

execution, 

   

 

The PIC  paid special 

attention to the issue 

of women's 

representation and 

provides guidelines for 

women's engagement 

for PIU and RAS 

Created a gender-

disaggregated 

database of 17 pilot 

WUAs.Developed a 

gender-

sensitive questionnaire 

on WUA performance. 

Conducted ToT for 

RAS staff on the 

basics of gender and 

gender mainstreaming 

in project 

implementation.  

Gender education 

trainings were 

conducted for 17 

WUAs. 30% of the 

participants were 

women. 
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Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

 2.1.2 At least 30% 

female membership in 

WUAs. 

Q1-2022 

 

In the process of 

execution, 

 

 

These are 

mainly heads of 

farms. Traditionally in 

Kyrgyzstan heads of 

farms are men, at the 

same time members 

of farms are wives and 

children - land 

was distributed per 

capita. Then we 

can assume that 

women's participation 

is higher than the 

official 14%. 

Reporting elective 

meetings of WUAs are 

planned in Q1 2022. 

Gender disaggregated 

WUA database will be 

updated in Q1 2022 

2.1.3. Subproject 

Coordination Committees 

must have 20% women 

representation. 

 Q3-2021 

 

Not yet achieved. 

Women's 

representation 

is expected to increase 

by inviting 

representatives 

of active women's 

organizations from 
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Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

WUA members to 

the SCC. 

Developed a training 

module on gender 

aspects for WUAs 

in the Kyrgyz 

language.  

The PSC consists of 

representatives of 

GAVR, RUWH, WUA, 

AO, the key positions 

in which are men, 

therefore it is difficult 

to achieve the 

indicator of 20%. 

2.2 Include women 

farmers in trainings on 

resilient OFWM and 

agricultural practices. 

2.2.1. At least 30% 

women out of 

approximately 500 

farmers and community 

members with improved 

knowledge of disaster and 

climate-resilient OFWM 

and agricultural practices 

 25% of the total 

number of training 

participants in 17 

WUAs under the 

Project were women, 

although participation 

in different WUAs is 

unequal. 

Developed guidelines 

/ templates for CDTs 

on preparation and 

implementation of a 

gender and 

socially inclusive 

Agriculture and 

Water Management 

Plan. 

Conduction of this 

training under 
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Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

discussion and 

planning. 

2.3 Ensure women’s 

participation in and 

benefit from the 

development of OFWM 

and agricultural 

extension plans. 

2.3.1. At least 25%  of 

comparative field trials 

are conducted on land 

owned by or registered 

under a woman farmer’s 

name. 

 Not yet achieved. In Q1 2021, a Manual 

for Demonstration 

Works and 

Comparative Field 

Trials is prepared. 

Comparative field trials 

scheduled for 2022 

3.1 Include women in 

trainings in disaster risk 

management practices.  

 

3.2.1. Disaster risk 

management plans 

include guidelines for 

consultation with women 

and vulnerable groups for 

project planning.  

MOES Southern and 

Northern ERC, PIU 

Being implemented. Trainings are under 

preparation 

3.2 Ensure gender-

sensitive and socially 

inclusive disaster risk 

management. 

3.2.1. Disaster risk 

management plans 

include guidelines for 

consultation with women 

and vulnerable groups for 

project planning.  

 Being implemented. Management plans are 

under preparation 

Project Management      

(a) Recruit women staff 

in PIU  

a.1. At least 25% of PIU 

staff are women.  

MOES, DWR Being implemented. 47% 
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Activity Performance 

Targets/Indicators 

Responsibility Time Frame REMARKS 

(b) Collect and utilize 

sex-disaggregated data 

for planning, 

implementation and 

monitoring.  

b.1. Project monitoring 

and information system 

includes gender indicators 

and regularly populated 

with sex-disaggregated 

data.  

PIU Being implemented. Ongoing 
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5.13. Tentative action Plan for The Project Social Safeguard Actions 

# Actions 
Status as of  

31 December 2022 
Target date 

Result/ 

Document 

Status of 
Document 

Responsible Note 

I LAR impacts screening      

1 
Conducting LAR impacts 
screening forsub-
projects on farm. 

Done, Category IR based 
on selection for Pravaya 
Vetka subproject , for 
Saparbaev, Kojo-Kaiyr  

Q2 2022 SASSMR#5  

Submitted on 
08.09. 2022 PIU/PIC social 

safeguards staff 
 

2 

Conducting LAR impacts 
screening for sub-
projects off farm 
Osmon 

DD completed  August 2022 
Check list, 
SASSMR#6  

In process 
PIU/PIC 

Social safeguards 
staff 

 

3 
Conducting LAR impacts 
screening for sub-
projects on farm Osmon 

DD in process 
October 
2022 

Check list, 
SASSMR#6 

In process PIU/PIC 

Social safeguards 
staff 

 

II Social due diligence based on final design with preparation/submission of SDDR(s) or LARP(s) for ADB approval 

1 PV additional works DD completed Q3, 2022 SDDR 
Not required PIU/PIC social 

safeguards staff 
 

2 Kojo-Kaiyr on farm DD in process Q3, 2022 SDDR  
Draft SDDR 
submitted on 
16.09.2022 

PIU/PIC social 
safeguards staff 

 

3 Saparbaev on farm DD completed Q3, 2022 SDDR 
Submitted on 

10.01.2023 

PIU/PIC social 
safeguards staff 

Completion of the DD preparation 
and receipt of the corresponding 
approval is scheduled for the end 
of Q1 2022. 

4 Osmon off farm DD completed Q3, 2022 SDDR  
Submitted on 

19.09.2022 

PIU/PIC social 
safeguards staff 
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# Actions 
Status as of  

31 December 2022 
Target date 

Result/ 

Document 

Status of 
Document 

Responsible Note 

5 
Hydro post for Jalal 
Abad 

DD was completed in 
May, 2022 

Q3, 2022 SDDR  
Submitted on 

28.11.2022 

PIU/PIC social 
safeguards staff 

 

6 
Hydro post for Osh 
oblast 

DD was completed in 
May, 2022  

Q4, 2022 SDDR 
Submitted on 

28.11.2022 

PIU/PIC social 
safeguards staff 

 

7 
Hydro post for Chui 
oblast 

DD in process Q4, 2022 SDDR Not initiated 
PIU/PIC social 
safeguards staff 

 

III LARP approval by the Government of KR and Implementation 

1 
LARP approval by the 
Government of KR for 
Pravaya Vetka 

The LARP was approved 
by the IA in Dec 2020. 

November 
2020 

LARP 
approved by 
IA 

Completed 
IA /PIU 

It is considered that the approval 
of the LARP by a WRS ruling on 
behalf of Rights. 

2 

LARP implementation 
and submission of LARP 
compliance report for 
ADB approval for 
Pravaya Vetka 

LARP implemented, LARP 
Compliance Report 
approved by ADB 

March 2021 

LARP 

Compliance 
report 
approved by 
ADB and 
ADB NO 
objection 
letter to 
start civil 
works 

Completed 

PIU/PIC 

Social safeguards 
staff 

On 27-28th of May, monitoring of 
the construction site of PV sub-
projects was carried out. 
Implementation of the LARP was 
also monitored 
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5.14. Social safeguard plans  

No  
Subproject/ 
Subcompone
nt Name 

Activities 
Subproject's 
status  
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SSMR for 
January-June 
2021 

                                        
15 
July 
2021 

  
 23 
Nov 
2021 

  

SSMR for July-December 
2020 approved at 
https://www.adb.org/projec
ts/documents/kgz-51081-
002-smr-0 
https://water-
climate.kg/wp-
content/uploads/2021/11/5
1081-002-emr-en_1.pdf 

 

SASSMR 
(June- 
December 
2021) 

                         

Output 1.1: Protection and modernization of off-farm irrigation systems 

1 Pravaya Vetka 

Off-farm canal and 
ancillary works for 
Pravaya Vetka 
irrigation system 

Construction 

Contract 
signed (LTD 
Jagalmay) on 
21 April 2021 

Comple
ted 

                      
Dece
mber 
2020 

      
28 
May 
2021 

        

LARP CR  
https://www.adb.org/projec
ts/documents/kgz-51081-
002-smr-1 
https://water-
climate.kg/wp-
content/uploads/2021/06/L
ARP_CR_Pravaya_Vetka-
Rus.pdf 

1.2 Pravaya Vetka 
Off-farm canal and 
ancillary works for 
additional works  

Detailed 
design 

Q1 2022 
Not 
needed 

N/A       
Nov 
2021 

Dec 
2021 

   NA                       
There only the existing 
water intake facility will 
be rehabilitated and 

 Screening of the 
Additional Object was 
carried out on 11/18/2021 

https://www.adb.org/projects/documents/kgz-51081-002-smr-1
https://www.adb.org/projects/documents/kgz-51081-002-smr-1
https://www.adb.org/projects/documents/kgz-51081-002-smr-1
https://water-climate.kg/wp-content/uploads/2021/06/LARP_CR_Pravaya_Vetka-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/LARP_CR_Pravaya_Vetka-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/LARP_CR_Pravaya_Vetka-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/LARP_CR_Pravaya_Vetka-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/LARP_CR_Pravaya_Vetka-Rus.pdf
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No  
Subproject/ 
Subcompone
nt Name 

Activities 
Subproject's 
status  
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modernized so no 
specific study for social 
impacts is needed 

no impact on involuntary 
resettlement 

2 Saparbaev 

Off-farm canal and 
ancillary works for 
Saparbaev 1/2 
irrigation system 

Detailed 
design was 
submitted to 
the PIU in 
December 
2021  

Q4 2021 
Comple
ted 

      

June 
2021 
(discl
osed) 

Oct 
2021 

Nov 
2021 

 Dec 
2021 

 Jan 
2022 

 -  -  -  -                 

SDDR  
https://www.adb.org/projec
ts/documents/kgz-51081-
002-sddr 
https://water-
climate.kg/wp-
content/uploads/2021/06/S
DDR_Saparbaev_sub-
project-Rus.pdf 

3 Kojo-Kaiyr 

Off-farm canal and 
ancillary works for 
Kojo-Kaiyr irrigation 
system 

Detailed 
design was 
completed in 
September 
2021 

Q3 2021 
Comple
ted 

      

Marc
h 
2021 
(Not 
discl
osed 
at 
ADB 
yet) 

Q3 
2021 

Q4 
2021 

     -  -  -  -                 

SDDR DD https://water-
climate.kg/wp-
content/uploads/2021/06/S
DDR_Kojo-Kaiyr_sub-
project-Rus.pdf 
 
https://www.adb.org/projec
ts/documents/kgz-51081-
002-sddr-0 

4 Osmon 

Off-farm canal and 
ancillary works for 
Osmon irrigation 
system 

DD in 
process 

Q1 2022 
Comple
ted 

Q2 
2022 

5 Oct 
2021 

  
 2 
Sep 
2021 

Q4 
2021 

Q1 
2022 

   Q4                         
 SDDR FS submitted to 
ADB for approval  

Output 1.2: Protection and modernization of inter-farm irrigation networks 

1 Pravaya Vetka 

On-farm canal and 
ancillary works for 
Pravaya Vetka 
Irrigation System 

 Jan 2022 Q2 2022 
Q4 
2021 

              

 At 
the 
end 
of Q1 
2022 

                      
Detail designs is on the 
process. 

  

https://water-climate.kg/wp-content/uploads/2021/06/SDDR_Kojo-Kaiyr_sub-project-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/SDDR_Kojo-Kaiyr_sub-project-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/SDDR_Kojo-Kaiyr_sub-project-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/SDDR_Kojo-Kaiyr_sub-project-Rus.pdf
https://water-climate.kg/wp-content/uploads/2021/06/SDDR_Kojo-Kaiyr_sub-project-Rus.pdf
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nt Name 

Activities 
Subproject's 
status  

A
d

ve
rt

is
em

en
t 

D
at

e 
fo

r 
se

le
ct

io
n

 o
f 

th
e 

C
o

n
tr

ac
to

r 
ac

co
rd

in
g

 t
o

 t
h

e 
P

ro
cu

re
m

en
t 

P
la

n
  

C
o

n
tr

ac
t 

A
w

ar
d

ed
 d

at
e 

(i
f 

an
y)

 

L
A

R
 s

cr
ee

n
in

g
 t

o
 a

vo
id

 c
at

eg
o

ry
 A

 

SDDR based on 
Feasibility Study 

SDDR based on 
Detailed Design 

LARP  
LARP Compliance 

Report (CR) 
SSMR  

Notes 
Links to approved and 
disclosed documents 

T
ar

g
et

 F
S

 c
o

m
p

le
ti

o
n

 d
at

e 
 

S
u

b
m

is
si

o
n

 D
at

e 

R
ev

ie
w

/u
p

d
at

es
 p

er
io

d
 

A
p

p
ro

va
l D

at
e 

T
ar

g
et

 D
D

 c
o

m
p

le
ti

o
n

 d
at

e 

S
u

b
m

is
si

o
n

 D
at

e 

R
ev

ie
w

/u
p

d
at

es
 p

er
io

d
 

A
p

p
ro

va
l D

at
e 

L
A

R
P

 p
re

p
ar

at
io

n
/u

p
d

at
es

 p
er

io
d

 

S
u

b
m

is
si

o
n

 D
at

e 

R
ev

ie
w

 /u
p

d
at

es
 p

er
io

d
 

A
p

p
ro

va
l D

at
e 

L
A

R
P

 C
R

 p
re

p
ar

at
io

n
 p

er
io

d
 

S
u

b
m

is
si

o
n

 D
at

e 

R
ev

ie
w

 /u
p

d
at

es
 p

er
io

d
 

A
p

p
ro

va
l D

at
e 

S
u

b
m

is
si

o
n

 D
at

e 

R
ev

ie
w

 /u
p

d
at

es
 p

er
io

d
 

A
p

p
ro

va
l D

at
e 

2 Saparbaev 

On-farm canal and 
ancillary works for 
Saparbaev 1/2 
irrigation system 

 July 2022 Q3 2022 
Q4 
2022 

              

 At 
the 
end 
of Q2 
2022 

                      
Detail designs is on the 
process. 

  

3 Kojo-Kaiyr 

Inter-farm canal and 
ancillary works for 
Kojo-Kaiyr irrigation 
system 

 April 2022 Q3 2023 
Q4 
2023 

              

 At 
the 
end 
of Q3 
2022 

                      
Detail designs is on the 
process. 

  

4 Osmon 

Inter-farm canal and 
ancillary works for 
Osmon irrigation 
system 

 October 
2022 

Q3 2024 
Q4 
2024 

              

 At 
the 
end 
of Q4 
2022 

                      
Detail designs is on the 
process. 

  

Output 3: Support to capacity building and upgrade equipment for national disaster risk management in the water resources sector 

5 Hydroposts 
Hydrological 
monitoring station 
works 

The contract 
with design 
company 
was signed 
on August 
18, 2021. 

Q1 2022 2021 N/A       
Q4 
2021 

                                

  GRM 
Component 1 and 
Component 2 

EA Order 
dated 
October 6, 
2020 No.167 

                                              

  GRM Component 3 

EA Order 
dated 
October 
22,2021 # 
132 

                                              

 


